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PREFACE

The Space Station Development Plan is submitted in response to a request by the
Committee on Science and Technology, U.S. House of Representatives, in Report
No. 99-829. This report, dated September 16, 1986, dealt with FY 1987 NASA
authorization (H.R. 5495). The Space Station Development Plan is submitted in con-
junction with reports on Science Operations Management and Operations Cost
Management.

This plan is based on Space Station Program internal planning and control docu-
ments. Those reference documents specify approved Program requirements and
schedules and are under configuration control. This plan, at the time of publica-
tion, is consistent with those documents and represents Program planning as of the
completion of the definition phase but prior to initiation of development activities.
It is consistent in content, schedule, and cost with the program which was
endorsed by the Administration in April 1987. During the implementation of Space
Station development changes which occur in the Program baseline will be reflected
in annual updates to this Plan.
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INTRODUCTION

A Laboratory in Space

The United States is building a new
national laboratory - the Space Station.
As a research facility in space, it will
provide opportunities for significant
advances in science, technology and
commerce. Orbiting the Earth once
every 90 minutes, the Station will take
advantage of the unique Space environ-
ment. The near absence of gravity
(microgravity) will enable the U.S. to
conduct productive research in life and
materials sciences and to conduct
scientific observations of the Earth and
the stars.

The Space Station, unlike any spacecraft
get developed by the United States, will

e permanently manned. Time on orbit
will no longer be constrained to a few
days. No longer will we visit space, men
and women will be living and working
in space continuously. Machines, how-
ever sophisticated, cannot do what the
Space Station crew will do: think and
react to the unexpected. Human
presence is the key to providing a
Station that has creative and dextrous
capabilities.

A Stepping Stone in Space

In the future, Americans will again
venture beyond the environs of Earth.
The objective of the Apollo Program, to
explore the moon, was a beginning not
an end. Expeditions to Earth's sister
planet Mars, or back to the moon, will
inevitably take place. When this will
occur and who will do it are uncertain
as other nations throughout the next
century expand their technical capabil-
ities to meet these goals.

Any such missions would utilize a Space
Station as a point of departure. But
much preparatory work is required if
these missions are to be considered in
the future. Technologies must be

developed, experience in complex
space operations must be gained, and
knowledge of the effects of extended
space flight on humans must be
expanded. A Space Station provides
the essential facility in which to carry
out these tasks. The Space Station
represents an investment in these
activities but would not be a comm-
itment to a manned mission to Mars or
a return to the moon. Such future
missions would better be accomplished
by first developing the Space Station. It
will be our stepping stone in space, if
we choose to make it so.

The Space Station
Program

This development plan describes the
Program that NASA has established to
build the Space Station. The Program
draws upon the experience of both
NASA and industry. Itis shaped by the
availability of resources, the elements
of schedule and the capabilities desired.
It is shaped also by NASA's insistence
on developing a Space Station that is
truly first-rate in capability. The Station
must be a research facility capable of
supporting a variety of scientific
disciplines. It must be flexible yet
durable in its capabilities, as the Station
will be on orbit for many years. It must
be operationally affordable for its
success will be measured by its opera-
tional use and notits development.

Space Station must be compatible with
the Space Shuttle, which will reflect the
intention of the United States to remain
the leading nation in space as the 20th
Century comes to a close.

Program Planning

The Space Station program differs from
previous NASA endeavors 1n a number
of significant ways. Program planning



has been based on an extended period
of detailed definition by NASA with
parallel efforts in Canada, Europe, and

Japan. The modular Station design, -

consistent with current launch capa-
bilities, dictates multiple launches and
on-orbit assembly. U.S. development
and test responsiﬁilities are distributed
among five NASA centers to draw on
unique skills and resources throughout
the agency. The efforts of these centers
and their aerospace industry con-
tractors will be integrated by the NASA
Headquarters Space Station Program
Office (SSPO) in Reston, VA. The SSPO
will be assisted by the Program Support
Contractor (PSC). The SSPO will also
have the responsibility for integrating
major international elements into the
Program.

The Program differs also in the
potential for having private sector
participation in space station develop-
ment and operations. NASA policy
welcomes private funding of dedicated
Space Station systems and services.

The participation in Space Station
development by many NASA programs
is another unique aspect of this
program. The Space Station will pro-
vide a key part of the overall capa-
bilities needed to accomplish civil space
objectives. In addition to the partici-
pation of the international partners, the
NASA Office of Space Flight, Office of
Space Operations, Office of Space
Science and Applications, Office of
Aeronautics and Space Technology,
Office of Commercial Programs are
providing support to the Office of
Space Station that is essential to a
successful Program. Cooperative
agreements and compatible plans for
Station development and operations
are key elements of the development
strategy.

An unusual but significant aspect of the
Space Station is its long operational life.
This space-based facility is designed to
be permanently inhabited well into the
next century. Manned and unmanned

elements must be designed to permit
changes to avoid obsolescence and to
accept efficient on-orbit maintenance
and resupply.

Operations capability is an element of
Space Station planning. The develop-
ment of this capability is consistent
with hardware and software systems
development in all respects: schedule,
cost, budget, management, and design
compatibility. Operations studies
leading to design requirements are
being conducted as an integrated part
of the development. Engineering and
operations schedules are coordinated
to ensure the operations facilities are in
place and the manpower is trained to
meet the hardware processing, launch,
and assembly schedules. An operations
task force developed a management
concept and recommendations for sys-
tem design and operations which are
now being implemented in the
Program. The recommendations on
how the Program should support users
and how user groups might be or-
ganized have been studied and re-
ported on by a Science Operations
Working Group. Design compatibility
will be ensured through operations
suitability and supportability assess-
ments. These assessments will review
designs and plans to verify that they
meet operations requirements and can
be supported with available resources.
An Operations Cost Management Plan
will allow trade-offs between develop-
ment and operations costs to obtain
low life-cycle costs.

At the request of the Administration,
the National Research Council (NRC)
conducted an independent review of
the Space Station Program which
considered Program objectives and re-
quirements, potential phasing of capa-
bilities, costs and lower cost alter-
natives, and Station capabilities and
Program schedules. The review was
completed in September and the NRC
made a number of recommendations.
NASA agrees with most of these
recommendations and is particularly



encouraged by the NRC’s endorsement
of the Space Station configuration.

Space Station cost estimates have been
developed and extensively reviewed.
An intensive 21-month Phase B
definition produced reliable cost
estimates that were reviewed for over
a year by NASA, the Administration,
and the NRC. The result is a
development program that has
remarkably well-understood cost
parameters. As reported earlier to the

Committee on Science, Space, and
Technology, the cost estimate for Space
Station is $14.6 billion in 1988 dollars.

The Development Plan

This development plan presents the
strategy and structure of the Space
Station Program Office. It contains a
top-level Program description. The Plan
begins with a review of Space Station
Program Objectives and Requirements.



I. REQUIREMENTS

A. PROGRAM OBJECTIVES
AND REQUIREMENTS

Program Objectives

In 1981 NASA Administrator James
Beggs stated the widely held belief that
the next logical step for the U.S. space
program was to build a permanently
manned space station. The Space
Shuttle had flown, and the establish-
ment of a permanent facility in space to
which the orbiters would shuttle was a
step the United States would have to
take were it to continue to lead in the
exploration of space. On January 25,
1984, following several years of
requirements studies, in depth reviews,
and Presidential briefings, President
Reagan issued a mandate in his annual
State of the Union address to the
nation: "We can follow our dreams to
distant stars, living and working in
space for peaceful, economic, and
scientific gain. Tonight, | am directing
NASA to develop a permanently
manned space station and to do it
within a decade.”

The Space Station will add new mo-
mentum to the civil space program and
is essential to realizing the national
goal of restoring U.S. leadership in
space. The objectives of the Program
are:

(1) To establish a permanently manned
research facility in low-Earth orbit by
the mid-1990s with the capability to
evolve to meet future needs;

(2) To enhance and evolve mankind's
ability to live and work safely in space;

(3) To stimulate technologies of na-
tional importance (especially automa-
tion and robotics) by using them to

provide Space Station Program
capabilities;

(4) To provide cost-effective operation
and utilization of continually improving
facilities for scientific, technological,
and operational activities enabled or
enhanced by the presence of man in
space;

(5) To promote substantial international
cooperative participation in space;

(6) To create and expand opportunities
for private-sector activity in space;

(7) To provide for the evolution of the
Space Station Program to meet future
needs and challenges; and

(8) To provide unmanned platforms for
long duration scientific and operational
observations.

The combination of manned, un-
manned, and automated systems will
establish a broad spectrum of capa-
bilities responsive to both currently
identified and evolutionary needs of
space science, technology, and
commerce.

Program Requirements

The Space Station Program will include
a permanently manned Space Station,
unmanned platforms, and the
associated ground-based infrastructure.
The major physical elements of the
configuration provided by the United
States will include pressurized habi-
tation and laboratory modules with a
shirt-sleeve environment for crew
habitation and for conducting exper-
iments under microgravity conditions,
resource nodes for command and
control, airlocks for Extravehicular
Activity (EVA), accommodations for
attached payloads, the Flight Tele-



robotic Servicer (FTS), a polar orbiting
platform, logistics elements, and EVA
capability.

The configuration is expected to include
elements provided by the Program's
international partners. These elements
are the Japanese Experiment Module
(JEM) which includes a pressurized
laboratory, an exposed facility for
payloads, and a logistics module; the
Canadian Mobile Servicing System
(MSS); and the European Space Agency
(ESA) pressurized laboratory, polar
orbiting platform, and Man-Tended
Free Flyer (MTFF).

The Space Station will be able to
support a crew of eight and provide a
total average power level of not less
than 75 kW using photovoltaic arrays.

The ground-based infrastructure
needed for Space Station operational
capability will include facilities for mis-
sion control, logistics support, launch
processing, training, testing, and user
operations.

The on-orbit capability will increase
during the assembly sequence leading
to complete deployment and operation
of the station. Growth of on-orbit
capability will have the following
characteristics:

(1) The FTS will be available early in the
Program so as to support assembly and
maintenance tasks and payload
installation.

(2) Attached payloads will be added
before the manned modules are
launched.

(3) Man-Tended Capability (MTC) will
be achieved with the addition of the
laboratory module. MTC will provide
for support of selected payloads and
experiments prior to the time at which
a crew is continuously present.

(4) The flight sequence will include the
launch of both 11.S. and ESA polar plat-

forms (each with integrated payloads)
into high-inclination polar orbits to
provide capability for scientific and
operational Earth observations.

(5) Permanently Manned Capability
(PMC) will be achieved with the inclu-
sion of the U.S. habitation module, safe
haven provisions, and Space Station-
based EVA capability. At this point the
Space Station will be capable of
continuously supporting a crew of up to
eight people.

Space Station elements will be de-
livered to orbit by the National Space
Transportation System (NSTS), except
for ESA delivery to orbit of the ESA
polar platform and MTFF. Alternative
transportation modes that could
increase Program margins and reduce
requirements placed on the NSTS are
under study. Five shuttle flights per
year for sustained operations will be
the Program baseline. The Space
Station Program will require launch
support from both the Eastern Test
Range and Western Test Range.

Evolution is the process of increasing
the on-orbit capability of the Space
Station to meet evolving requirements
The Space Station design will facilitate
future evolution by including pro-
visions for adding payloads, increasing
resources such as power, new func-
tional capabilities such as accommo-
dations for an Orbital Maneuvering
Vehicle (OMV) or a servicing facility, a
co-orbiting platform, and the incor-
poration of new technologies.

Top-level Program requirements are
specified in the Program Requirements
Document (PRD). The design require-
ments for Space Station development
are specified in the Program Definition
and Requirements Document (PDRD).
The hierarchy of program documen-
tation is shown in Figure |-1. Element
and system performance capabilities
are described in Appendix A, System
Description.
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B. UTILIZATION

User Requirements

Utilization of the Space Station has
been the focus of Program conceptual
and definition studies. Two years
before the start of Phase B definition
studies, prospective users were asked
to propose potential payloads for the
Space Station. Workshops were held to
review these prospective payloads.
These payload descriptions were com-
piled into a Mission Requirements Data
Base (MRDB) containing over 300 indi-
vidual potential missions or payloads.

. The MRDB is a computerized data base
that can support a variety of Space
Station design accommodation studies.
The MRDB will be updated throughout
the life of the Space Station to assess
the adequacy of payload accommo-
dations and to evaluate the need for
evolution of Space Station accommo-
dations. An analysis of the early MRDB
provided the basis for the initial set of
user requirements placed on the
Program.

Payloads for the initial phase of the
Space Station have been recently
identified by the Office of Space Science
and Applications, Office of Aeronautics
and Space Technology, and Office of
Commercial Programs. These candidate
payloads will be maintained as a near-
term mission subset. Additional sub-
sets containing candidate payloads to
be accommodated in later Program
phases will also be developed. The
subsets will be used to conduct detailed
accommodations studies for the early
phase of the Space Station develop-
ment program.

User Accommodations

Space Station user accommodations
were initially identified and integrated
into Space Station systems and configu-
rations designs based on extensive

analyses of the MRDB. These assess-
ments were aided by extensive inter-
action with users and user sponsors in
the Space Station User Requirements
Working Group, International Utili-
2ation Coordination Working Group,
the Task Force on Scientific Uses of the
Space Station, the Commercial Advo-
cacy Group, the Technology Advocacy
Group, the Space Station Mission Inte-
gration Panel, and other user working
groups and technical systems panels.

To confirm the adequacy of user accom-
modations and to assess the Program’s
ability to support new payload require-
ments will require detailed accommo-
dations studies during the development
phase. The studies will assess candi-
date sets of payloads and develop po-
tential manifests. These activities will
include both U.S. and international pay-
loads. Payload viewing and pointing
angles, power availability, data and
command system capability, distur-
bance environment, optimum locations
for payloads sensitive to contamination
and electromagnetic fields, crew
operations support, remote mani-
pulator support, and resupply logistics
are some of the accommodations that
must be addressed.

Extensive accommodation analyses
have been conducted for payloads in
microgravity materials and life sciences,
Earth observations, technology, astro-
physics, plasma physics, induced envi-
ronment, and planetary studies.
Pointing payloads such as the Tropical
Rainfall Measurement Mission and the
Solar-Terrestrial Observatory solar ob-
serving instruments have played an
important role in determining the level
of Space Station support required for
payload pointing.

Materials-processing equipment such as
crystal growth facilities (e.g., for pro-
tein and gallium arsenide crystals), a
containerless materials processing facil-
ity, and fluids processing facility (e. g.,
for electrophoresis) have been drivers
in determining the microgravity



requirements for the Space Station and
in turn the location of the modules with
respect to the truss. Life science pay-
loads, biomedical and biological, also
have microgravity requirements.

Crew intensive experiments are pri-
marily those inside the laboratory in
particular the life science biomedical
and biological payloads. Depending on
the degree of automation, some
materials-processing experiments will
also require substantial crew support.
The majority of the external payloads
are automated or can be operated ex-
tensively from the ground. Exceptions
are instruments or payloads which
require extensive crew interaction to
provide the desired data.

Accommodation studies of space
assembled payloads such as the Large
Deployable Reflector, geosyn-
chronously deployed antennas, and
assembly support manned lunar and
Mars missions are ongoing. Additional
facilities such as a large positioning
mechanism or crane may eventually be
needed to support assembly activities
in a future growth phase after the
current program.

In addition to these primary accom-
modation assessment activities, devel-
opments in A&R will be emphasized to
ensure that the Space Station takes
advantage of capabilities which can
greatly increase payload productivity
and utilization with minimal cost
increases.

The Task Force on Scientific Uses of
Space Station of the NASA Advisory
Council served to bridge the NASA
scientific user community and the Space
Station. NASA has begun to establish a
follow-on group to continue this
service. Selection of a chairman and
members is under way.

The NASA Headquarters organizations
representing the science, technology,
and commercial users have recently
submitted an updated assessment of

the payloads supported by the user
community for manifesting during the
assembly of the Space Station. These
payloads are typical of what can be
expected for the Space Station.

For example, before the Man-Tended
Capability (MTCQ) is achieved, the base-
line assembly sequence will provide the
capability to install payloads on the
transverse boom which would provide
the following: (1) measure and assess
the Space Station plasma environment
to improve our understanding of the
physical interactions between large
structures and space plasmas and to
gain a better understanding of the
physics of space plasmas (e.g., Space
Station Plasma/ Environment Moni-
toring System); (2) collect meteoroid
and cometary dust for analyses related
to solar system evolution, planetary
formation, and the development of life
in a planetary system (e.g., Cosmic Dust
Collection Experiment); ?3 study solar
phenomena (near the peak of the solar
cycle) and the interaction of the solar
wind and Earth atmospheric and
magnetospheric processes (e.g., Solar-
Terrestrial Observatory solar instru-
ments); (4) evaluate the effectiveness
of using laser beams as data communi-
cation links between satellites and
spacecraft (e.g., Laser Communications
Engineering Test); and (5) study the
effectiveness of different types of
materials and coatings in resisting oxy-
gen erosion, solar ultra-violet degra-
dation, and orbital debris effects (e.g.,
Spacecraft Materials and Coatings)
Some sensors such as accelerometers,
strain gauges, and contamination and
plasma monitors may be integrated
into the truss structure as it is
assembled to characterize the Station.

Subsequent flights will deliver the U.S.
laboratory and additional payloads and
payload support equipment for the
laboratory and a node. Payloads similar
to the following will be included: Com-
mercial Protein Crystal Growth Facility,
Isoelectric Focusing Experiment, Two-



Phase Fluid Behavior and Management
Experiment, Biomedical Research Pro-
ject Experiment (may be located in
Node 4), Very High Speed Integrated
Circuit Fault Tolerant Processor, and
Manned Observations Techniques.
Other payloads such as Quantized Vor-
tex Structure, Transient Upset Phe-
nomena in Very Large Scale Integrated
Circuits, Modular Containerless Proces-
sing, Organic Crystal System, and Life
Science Biomedical and Biological Re-
search Project payloads will be de-
livered by later flights.

The Utilization and Operations Board
(UOB), a part of the Space Station Con-

trol Board structure, will be the pri-
mary means to obtain approval for user
accommodation changes, additions,
and reductions. The UOB will sponsor
several important working groups
including the Pressurized Payload Ac-
commodations Working Group and the
External Payloads Accommodations
Working Group. These and other
working groups will address user
accommodation concerns, review pro-
posed design changes, and preview and
status the results of major Program
design review activities. Section IiB
describes the structure of Program
boards and panels.



C. OPERATIONS
INTEGRATION

As noted in the introduction, the Space
Station Program draws heavily upon
the resources and capabilities of other
NASA Offices for its support. The Office
of Space Flight is necessarily relied
upon to provide the NSTS for trans-
portation and to support on-orbit
assembly and integrated operations. It
is the intent of the Space Station
Program to develop a manned base and
a series of platforms that satisfy user
requirements within the integrated
support capabilities of the NSTS, TDRS,
OMV, and Space Station Programs. To
this end joint working groups and
agreements will be established to co-
ordinate and assess the needs of the
Space Station Program. The goal of
these working groups wiil be to blend
the new Space Station capabilities with
the existing capabilities and capacities
of the manned programs.

The integrated approach will also
benefit user integration by utilizing the
complete on-orbit support provided by
the combined capabilities of the Office

10

of Space Flight, Office of Space
Operations, and Office of Space
Science. The various Space Station
management boards will include
membership from the other NASA
offices to ensure compatible and
integrated concepts and implemen-
tation through their participation in the
decision making process.

The Space Station Program is respon-
sible for developing a Space Station
that can be implemented, assembled,
and operated with the coordinated
capabilities of all manned Program
elements. Manned base assembly op-
erations will be a joint OSF and 0SS
activity with- OSF performing the on-
orbit assembly tasks. 0SS will provide
compatible flight hardware and sup-
port operations to this activity.

The Space Station Program must also
blend easily with the unmanned
programs of NASA, specifically the
Space Science program and the data
tracking activities. 0SO and OSSA will
provide essential operations support.



D. INTERNATIONAL

PARTICIPATION

President Reagan’'s 1984 State of the
Union message included a call to friends
and allies of the United States to par-
ticipate in the Space Station Program.
He stated, "NASA will invite other
countries to participate so we can
strengthen peace, build prosperity and
expand freedom for all who share our
goals."”

Even prior to this call, NASA planning
criteria included the potential for sig-
nificant international participation in
the Program. It was understood that
such participation, in addition to con-
tinuing the NASA tradition of inter-
national cooperation in space activities,
had significant potential for enhancing
Space Station capabilities, supporting
U.S. foreign policy objectives, and shar-
ing the risks and operational costs of
the endeavor. Through cooperation
enhanced overall capability can be
achieved with minimal shared invest-
mentin development and operation.

In 1982, NASA initiated studies of Space
Station needs, attributes, and archi-
tectural options. In addition, potential
partners in Europe, Canada, and Japan
conducted paralle! studies. All po-
tential partners responded enthusi-
astically, and the results of the parallel
studies were shared in the spring of
1983 and factored into preparations for
the definition phase. The potential
partners also participated in a concept
development group formed by NASA in
1983. They studied selected tasks and
the results were shared in workshops.
In order to further coordinate pre-
definition activities and share status in-
formation, international meetings were
held in Washington, D.C., in 1984 at
which preliminary guidelines for inter-
national cooperation were presented
by NASA and discussed with officials
from Canada, ESA, and Japan.

"

Agreements to set the framework for
cooperation in the definition phase
were signed in the Spring of 1985 with
Canada, ESA, and Japan. These agree-
ments included preliminary design and
definition studies and established a
process to identify elements of the
Space Station that could be developed
by the partners. Based on the process
established by the Phase B agreement.
and preliminary results of the definition
studies, Program level agreement.
were reached in 1986 with all three
partners. These agreements identified
hardware elements which each partner
would study for development, subject
to further agreements on the detailed
design, development, and operations
and utilization phases. These agree-
ments will provide bilateral manage-
ment mechanisms for the development
phase set forth in Section 11B, Manage-
ment Approach. The international
hardware elements are described in
Appendix A, System Description.

The approach for international coop-
eration in the Space Station Program is
based upon successful practices fol-
lowed by NASA in more than 25 years
of cooperative international activities.
Because of the maturity of foreign
aerospace capabilities and because any
Space Station cooperation would
extend for a considerable length of
time, NASA has understood that any
such cooperation would be on the basis
of partnership. While NASA retains
overall Program direction, the
international participants will have a
major role in Station development and
operations. The long term nature of the
Space Station Program dictates
additional considerations; therefore,
the partners are developing long term
utilization plans and will be responsible
for selecting and prioritizing their own
users. They will remain responsible for
the elements they provide and will
maintain and support the ongoing
operations of their respective elements.
Special care will be taken to ensure



that no unwarranted transfer of U.S.
technology occurs. International
partners wiﬁ provide personnel to serve
as crewmembers and will share the
operations costs of the Space Station.
Multilateral management mechanisms
will be established to determine stra-
tegic and resource allocations. Details
of the international roles and respon-
sibilities are the subject of current ne-
gotiations. Other aspects of inter-
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national participation are described in
relevant sections as appropriate.

Currently studies are being conducted
to determine the feasibility and salient
features of international partners (ESA
and Japan) providing their logistics
transportation via their launch vehicles.



Il. IMPLEMENTATION

A. DEVELOPMENT
STRATEGY

Introduction

The purpose of the Space Station Pro-
gram is to provide space-flight users
with operational capability consisting
of Earth-orbiting manned and un-
manned facilities and the requisite
ground operation and support systems.

The Space Station configuration
described in this document will provide
the United States and its potential
international partners with a facility
capable of supporting a permanent,
manned presence that is both
affordable and attractive to a large
group of users. The current NASA pian
will result in a manned base that can
accommodate international elements,
unmanned orbiting platforms, and the
development of an operational capa-
bility. Inherent in the current revised
baseline design is the technical capa-
bility for growth of the Station, con-
current with its initial operations, into a
configuration with greatly increased
capacity to support payloads and pro-
vide services to the users.

The Program guidelines encourage U.S.
industry investment in the develop-
ment and operation of the Station.
These guidelines are directed to U.S.
commercial enterprises which seek to
develop with private sector funds Space
Station systems and services. The
guidelines provide for appropriate in-
centives as well as protection for com-
mercial proprietary rights. Participating
commercial enterprises would retain
responsibility for sustaining engin-
eering, operational support, manage-
ment, financing, and spare parts ?or
their products or services.
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Program Definition
(Phase B)

A major element of NASA's develop-
ment strategy for the Space Station
Program has been to conduct a com-
prehensive Program definition phase
which drew heavily on past experience
in NASA program management and the
technical expertise that exists in both
the NASA field centers and U.S.
industry. The Program actively solicited
advice from outside communities on
key matters such as user requirements,
configuration, program management,
evolution, technical risk, safety,
commercial and international partici-
pation, and projected program costs.

Throughout Phase B, compieted in
January 1987, NASA involved the user
community in all major aspects of the
planning process. Mission require-
ments were solicited from federal,
scientific, international, and commercial
sources and reviewed by various ad-
visory groups. The user community
continues to have representation at all
levels of the Program. NASA is sensitive
to the need to keep payload procedures
simple and timelines short.

NASA believes that life-cycle costs, par-
ticularly development, transportation,
and operations costs, must be kept to
the minimum consistent with crew
safety and mission requirements. In the
Phase C/D RFPs, NASA has requested
that proposals include cost saving
approaches which NASA plans to
consider in the RFP evaluation process.

A major Program objective is to stim-
ulate technologies of national impor-
tance, such as A&R, by usin? them to
provide Space Station capabilities. The
FTS is the centerpiece of the Space
Station Program’'s A&R activity. The
programs A&R strategy is designed to:



® Apply selected elements of state-of-
the-art A&R technologies to increase
crew safety, Station productivity, and
cost-effectiveness;

® Provide, in the Station baseline,
design features for the future appli-
cation of more advanced A&R during
Station evolution; and

® Support the development of
advanced A&R technologies that im-
prove Station evolutionary capabilities
and transfer appropriate elements of
these technologies to terrestrial
applications.

The Advanced Technology Advisory
Committee reports semiannually to the
Congress on NASA progress in incorpo-
rating A&R into the Program. NASA has
requested in the Phase (/D Requests for
Proposals (RFP)s that offerors include in
their proposals A&R applications for the
Space Station and how they would
tailor their design to allow evolution to
an expanded A&R capability.

During Phase B the Advanced Develop-
ment Program funded promising areas
of technology applicable to the Space
Station. The following discusses the
four categories of the Space Station
Advanced Development Program:

] Fliﬁht experiments of technologies
that have demonstrated feasibility
during ground test confirm perfor-
mance in the Space Station environ-
ment. A typical example is the
heat-pipe experiment that is scheduled
to fly on the NSTS.

® The construction and use of ground
system test facilities called “test beds”
verify the end-to-end performance of
distributed systems. A typical example
is the Data Management Test Bed at
Johnson Space Center (J$SQ).

® Prototype technology accelerates
development of projects that have
shown promising breadboard perfor-
mance but must be successfully tested
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in arealistic Space Station environment
of a flight-like configuration before the
design may be applied to the Space
Station. A typical example is the two-
phase thermal loop.

® Focused technology includes pro-
mising, ongoing technology projects
that have not progressed to the degree
of development where aﬁplication can
be planned but show high enough
Space Station application benefit that
their development should be accel-
erated. For example, development of
the technology of solar dynamic electric
power generation is being given a high

priority.

The Phase C/D contractors will be
authorized to use the NASA advanced
development test beds in accordance
with their development contracts. The
NASA strategy is to assist the hardware
contractors in evaluatin? technical ap-
proaches at minimal dollar and
schedule cost. Test beds are located at
all Space Station hardware ‘develop-
ment centers.

Design and Development
Phase (Phase C/D)

The U.S. Space Station elements will be
developed by four NASA field centers
with overall Program direction by the
Program Office (Level Il) in the
Washington, D.C. area. Development
will be supported by competitively
selected contractor teams. A more
detailed description of field center
development assignments and manage-
ment responsibilities is contained in
Section {IB, Management Approach.

NASA’'s development strategy for the
Space Station deliberately precluded
utilization of a single prime contractor.
For a program of such extended
duration as the Station, dependency
upon one company would not be in the
best interest of the government.
Moreover, the “work package”
approach better utilizes NASA expertise



at the field centers and fosters greater
competition among U.S. industry. An
essential component of this strategy is
that NASA would be responsible for the
overall System Engineering and
Integration (SE&l) of the Program. The
work packages have to be tied
together. NASA, rather than a prime
contractor, will perform this essential
task. To assist NASA in this function,
the Space Station Program Office has
procured the services of a Program
Support Contractor (PSC). This
contractor, Grumman Aerospace Corp.,
was competitively selected, for work
package assignments were excluded
from the Program Support Contract
SE&I is discussed later in this report.

In late 1986 and early 1987, prior to
the release of the major hardware RFPs,
NASA reviewed the Space Station con-
figuration that emerged and the
projected Program costs and
capabilities. The revised baseline con-
figuration will provide a permanently
manned system with pressurized lab-
oratory and living space, accommo-
dations for attached payloads, a polar-
orbiting platform, accommodations for
potential international elements, and
for growth.

Throughout the development process
the design will mature to meet Program
requirements. The change control
process is discussed in Section Il B.

Assembly of the Space Station will be
done on orbit. Assembly is planned to
be started in the spring of 1994 and is
currently scheduled to be completed by
the end of 1996. The U.S. polar
platform is now scheduled for launch in
1995. Future decisions on the next
phases will take advantage of
accommodations for the evolutionary
growth of Station capabilities.

One of the primary objectives of Phase
B activities was the retention of
evolutionary growth capability for the
Space Station. During Phase CD new
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requirements associated with evolution
of the Program content and capabilities
may emerge. At any given point in
time, there will be a carefully defined
demarcation between those parts of
the Program which have been baselined
and properly approved for detailed
design, development and certification
and those which are still under study.
Phase D contains an initial period of
approximately four months for refine-
ment of the design requirements. In
this period, all requirements related to
the approved Program content are ana-
lyzed by the selected contractors and
reviewed with NASA management and
support personnel. This process will
create a potential for change to the
baseline but is necessary to assure that
the requirements are consistent and are
understood by the selected contractors.
This portion of the activity will
terminate in a formal Program Require-
ments Review (PRR) 90 days after
Contract Start Date (CSD) and will result
in the start of detailed design.

The PRR evaluates the status of the
Program and defines actions to be
accomplished in order to proceed with
the detailed design and release of
fabrication requirements. The PRR
considers Program content, milestones,
schedules, and plans; the Work Break-
down Structure (WBS); and uniquc
requirements of potential international
projects including technical ground
rules, waivers, and agreements with
other NASA organizations.

The preliminary design period will
respond to validated requirements with
layouts of all primary hardware
definition of interfaces and detailed
fabrication, procurement, test, evalu-
ation, and certification plans and pro-
cedures. The Preliminary Design Review
(PDR) will be carried out first at the
work package level and then at the
program level. PDR activities include
review of the system design, engin-
eering study results, preliminary test
requirements, schedules, and other
programmatic requirements. As a



result of this review, Contract End item
(CEl) specifications; layout and
assembly-level hardware, software and
interfaces; and top-level fabrication
and certification plans will be
baselined. After the PDR process, the
Program will proceed to detailed
design, and long-lead-time fabrication
and procurement will be authorized.
The detailed design period, in which the
bulk of the design and development
activity is contained, results in further
baselining and puts under configu-
ration control the details of the hard-
ware and software to be fabricated as
well as the final test certification
requirements at the work package and
contractor level. The details of all inter-
faces will have been incrementally
defined and frozen during the detailed
design process.

The approach often used for the design
and development of advanced space
systems involves test articles for devel-
opment and qualification purposes.
Hardware used for these purposes, but
not for flight, is called “prototype
hardware.” [n this approach there can
be an extensive and severe testing
program for the prototype equipment
as 1t is not intended for flight.
Furthermore, the flight hardware can
be fabricated and assembled as soon as
the design drawings are approved,
allowing some schedule concurrency
between the prototype and the flight
article development. In some cases the
technology involved permits, or
economies require, that the same unit
of hardware be used for the entire
sequence of design, limited testing, and
flight. This is called the “protoflight
hardware approach” or “proto-
flighting.” NASA has successfully used
both approaches in previous programs
and intends a mixed strategy involving
both prototype and protoflight hard-
ware for the Space Station Program.
The decisions on whether or not to
protoflight specific items of Space
Station hardware will depend on fac-
tors such as technology risk, flight
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safety, cost differential and schedule
risk. These decisions for Space Station
hardware development are to be made
between PDR and CDR when the details
of the requirements and the ap-
proaches for hardware development
are finalized.

A Critical Design Review (CDR) will be
performed for each of the elements.
The CDR provides assurance that the
detailed designs of flight and ground
systems satis?y Program requirements.
The primary product of the CDR will be
an approved set of engineering docu-
mentation defining the design of
selected CEls to be released to manu-
facturing. As a result of these reviews,
authority will be granted to proceed to
completion of fabrication and certi-
fication of the Station hardware and
software. Plans will be finalized for the
assembly, checkout, launch, and
on-orbit assembly, system verification,
and operation.

Near completion of fabrication a
Design Certification Review (DCR) will
be held. The DCR is a formal technical
review to certify design of the CEls for
flight worthiness and manned flight
satety. The review will specifically ad-
dress certification requirements, plans,
methods, results, and certification sta-
tus of flight hardware and software. In
this same time frame, the final details
associated with pre- and post-launch
assembly and checkout will be base-
lined, and the final plans for validation
that the as-built hardware conforms to
the as-certified design will be
established.

As part of the activity to establish flight
readiness, a series of reviews of the op-
erations aspects of the Program, called
Preflight Operations Readiness Reviews
(PORR), will be performed. These re-
views will assure the status of crew and
ground support team training, flight
and ground console operations, the
Space Station Support Complex (SSSC),
Program and user support facilities, and



the status of NSTS interfaces relative to
Station crew and cargo.

The Flight Readiness Review (FRR) will
be performed prior to each launch
during the assembly phase and will cer-
tify the flight readiness of hardware
and software. This review will include
assembly hardware, crew equipment,
Flight Support Equipment (FSE), associ-
ated support hardware, payload sup-
port equipment, and other elements as
specified by the Director of the Space
Station Program.

The final step in the development
program will be the Operational Readi-
ness Review (ORR) after the on-orbit
integration, assembly, and checkout
have been completed. As a result of
this review, the actual hardware and
software performance and capability
will be determined, defined, and certi-
fied, and the initial detailed operational
procedures for the Program at that
phase will be baselined.

The total process of system devel-
opment in phase C/D is depicted in
Figure lI-1.
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Figure ll-1. Space Station Phase C-D Events
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System Engineering and
Integration (SE&I)

A system engineering approach across
the total Space Station Program is
essential for developing and main-
taining a coherent, technically inte-
grated design. The system design, inte-
gration, and verification activities must
be carefully blended to assure that the
Space Station provides the necessary
performance required for safe and effi-
cient operations. The Space Station
SE&I starts with the development of the
system design requirements which are
derived from the needs of the scientific
community for new experiments to fly
in Earth orbit; the needs of advanced-
development programs for data from
space to validate promising, new tech-
nologies; the need for potential new
space manufacturing techniques and
commercial products; and other space
needs of industry and government.

Space Station SE&I controls the defini-
tion of elements and distributed sys-
tems which are the fundamental
building blocks of the Space Station.
An element is the largest functional
assembly used as a Space Station buil-
ding block. The U.S. laboratory is an ex-
ample of an element. A distributed sys-
tem is one that is required by two or
more elements and provides an end-to-
end function. The electric power sys-
tem is an example of a distributed
system.

The SE&I approach to the Space Station
must define all of the performance
characteristics of elements and distri-
buted systems so that they will fit
together in orbit and work efficiently to
provide an integrated and functional
Space Station.

Space Station Program-level SE&!
includes the following: analysis of the
overall Space Station performance,
optimization of user support, definition
of the configuration and its support-
ability, apportioning the performance

requirements among the elements and
subsystems, controlling the design
process, planning the system inte-
gration, and conducting the on-orbit
assembly and test. The test and
delivery of the elements and distri-
buted systems is performed by the
participating Centers or the inter-
national partners.

A principal SE&I function is to conduct
tests of the assembled Space Station on
orbit and to validate and document the
“as built” configuration to provide a
reference for future maintenance, mod-
ification, and operation of the com-
pleted Space Station.

Close coordination of SE&I with Space
Station Information System (SSIS) and
other Program functions assures a
balanced design. An example of this
balance is in the design, number, and
location of the cupolas which are re-
quired to facilitate proximity op-
erations, EVA, attached payload
activities, and Space Station
maintenance.

NASA has defined a strategy for the
design, development, verification, inte-
gration, assembly, launch, and on-orbit
validation of the Space Station systems.
This strategy involves the following:

- Verification of all systems and
elements prior to launch;
Commonality of test requirements
and procedures across work
packages;

Phase C/D contractor execution of
verification testing (mandatory
accountability);

Design of simple interfaces to
facilitate verification;

Design for a minimum of on-orbit
assembly;

Design for maintainability and
minimum life cycle costs;
Commonality across work packages
in standards, hardware, and pro-
cedures to simplify orbital verifi-
cation and to minimize cost;
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- Extensive use of simulators to verify
interfaces; and

- Early integration of application
software into flight hardware.

Some Space Station subsystems will
have functional components located in
all major elements. The Data Manage-
ment System (DMS) is one example of
these distributed systems. Complete
subsystems must be designed, devel-
oped, and validated for the incorpo-
ration into different modules and other
elements. Each module must also be
developed, assembled, and tested as an
entity. After deployment of each
launch package, the partially completed
Station must function as a self-
contained spacecraft pending mating of
the next launch package.

A Multi-System Integration Facility
(MSIF) including a transportable simu-
lation capability is planned for the vali-
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dation of interfaces with simulated ex-
ternal environments. See Figure |I-2.
Subsystem contractors will develop
models and simulators as well as in-
trinsic subsystems with embedded soft-
ware for use by other work package
contractors and for incorporation into
the MSIF. For the integrated sub-
systems (DMS, Electrical Power, etc.)
contractors will design and develop
subsystems as dictated by an Archi-
tectural Control Document (ACD). The
contractor will assure that the end-to-
end system is in consonance with the
ACD. Field Center Project Offices
supported by their contractors will be
responsible for validating the func-
tional performance of their elements
and will support the integration of the
elements with the rest of the Space
Station. The element contractor will be
responsible for establishing user com-
pliance requirements and for the
integration of user hardware. Fou



example, the U.S. laboratory module
contractor will have the responsibility
of integrating experiments into racks
and the racks into the module. The
contractors also will participate in the
incorporation of elements into launch
packages.

At a checkout facility to be developed
at the Kennedy Space Center (KSC),
launch packages will be fully evaluated
prior to launch as well as tested for
compatibility with subsequent launch
packages. The launch packages will be
assembled on-orbit where final inte-
gration and validation tests such as the
precise measurements of structural-
dynamics modes will occur.

The distributed development strateqy
involving several contractors will re-
quire that the Program standarize
certain selected processes and pro-
cedures. These processes and proce-
dures must be controlled in the same
way as design requirements. The
mechanism for this control is through
Process Requirements which are issued
by the Program Office. Table II-1 is a
listing of the current process require-
ments. One of the more important
process requirements deals with
commonality.

A Space Station Commonality Program
has been initiated to reduce Space
Station Program operating costs and
the crew time required for training,
operations, and maintenance. The
Program aims at reduced costs by
(a) using existing designed hardware
from other programs, (b usin? identical
or similar designs to satisfy similar
functional requirements, (c) reducing
the types of spares required, (d) using
qualified standard parts, and (e) using
common software, hardware, and
interfaces. The Space Station Common-
ality Process Requirements document
establishes responsibilities within the
Program.
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SPACE STATION
INFORMATION SYSTEM
SERVICES ENGINEERING
AND INTEGRATION

NASA has placed significant emphasis
on the system engineering and inte-
gration of the Space Station Program
information systems. These systems
include the Technical and Management
Information System (TMIS), the Soft-
ware Support Environment (SSE)
system, and the operational Space Sta-
tion Information System (SSIS). TMIS, a
ground-based distributed information
system, will be connected through the
existing NASA Program Support
Communication Network (PSCN) and
will allow transmittal of development
phase engineering and management
information between NASA Program
or?anizations and receipt of data by the
field centers from their contractors’
facilities. - The SSE System will be a
ground-based information system
which provides the tools for the
development, maintenance, and sus-
taining engineering of Program
software and will also be connected
through the PSCN. The SSIS will be the
operational end-to-end system by
which the data flow between the
onboard system and ground control or
data processing systems and the
scientific users will be provided. The
SSIS will be a distributed system
spanning the total information flow
networks required to operate the Space
Station. The SSIS will operate via the
NASA Communications Network
(NASCOM). Although TMIS and SSE are
primarily developmental support
systems, their connectivity with SSIS
will permit valuable operational use.
These systems are discussed in more
detail in the following sections.

Space Station Information
System (SSIS)

The SSIS will provide the operational
end-to-end command, control, and



Table lI-1. Process Requirements

PN AWN =

13.Operations Process Requirements

Integration Process Requirements

Maintainability. Process Requirements
Commonality Process Requirements
Master Verification Process Requirements

Combined Elements and Integrated Systems Process Requirements
Customer/Experiments Verification Process Requirements
Verification Integration Process Requirements

System Engineering Process Requirements

Automation and Robotics (A&R) Process Requirements

Resource Allocation Process Requirements

10 Program Cost Management Process Requirements

11.Support Equipment Integration Process Requirements

12.Interface Development Process Requirements

14.Contamination Control Process Requirements

15.User Integration Process Requirements

16. Mission Manifest Process Definition

17.Ground Support Equipment Integration Process Requirements

18.Space Station Flight Support Equipment and Orbital Support Equipment

19.Electromagnetic Effects Control Process Requirements

20.Plasma Effects Control Process Requirements

21.lonizing Radiation Effects Control Process Requirements

22.Process Requirements for Design Knowledge Capture

23.Verification and Installation, Assembly, and Checkout Process Requirements
24.Software System Engineering Process Requirements

informational flow infrastructure be-
tween the on-board and the ground-
based control and data processin

systems. The SSIS will service on-boarg
payloads, sensors, and mechanisms
with information processing, archiving,
retrieval, and exchange. The SSIS
integrates all the data systems and
information system services functions
required to manage information flow
within the Space Station; among
customers, crew members, and ground
support personnel; and between
ground-based functions. The
engineering and integration task for
the SSIS must assure proper functioning
of the on-board systems, such as the
Data Management System and the
Communication and Tracking System
with the NASA space and ground-based
communication networks, the Space
Station manned base and platform
control centers, and the space science
payload data processing, archiving, and
retrieval system. The SSIS represents a
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major engineering and management
challenge that will require extensive
Program interaction with the Office of
Space Operations and the Office ot
Space Science and Applications.

The SSIS engineering and integration
approach is to provide information
services using an end-to-end system.
This approa%\ requires defining the
information systems services which
must be provided end-to-end (including
data classes, priorities, and
performance characteristics), standards
and interfaces to implement those
services, selecting standards from
existing national, international, and
commercial standards to maximize
interoperability with other national
and international space endeavors,
and applying these requirements to
the SSIS development process.
Assurance reviews of each SSIS element
or sub-network for standards
compliance will be conducted, as well



as element, sub-network and end-to-
end testing of SSIS.

Technical and
Management Information
System (TMIS)

In view of the distributed nature of the
Space Station development program
and the numerous technical and
organizational interfaces, the Program
will implement TMIS to improve
Program efficiency and data reliability
and to support timely decision making.
The TMIS will include a backbone data
communications network, data
processing systems, integrated
software tools, and Program-wide data
bases which will provide both technical
and management users with ready
access to information.

The TMIS acquisition strategy is to
utilize commercially available,
competitively procured products which
will not require development of system
hardware of software. TMIS will bring
on the existing base of NASA data
processing and data communications
capabilities to achieve maximum return
on previous investments. To design, to
develop, to operate, and to maintain
TMIS, NASA has competitively selected
Boeing Computer Services as an
integration contractor. The eight-year
contract began onJune 4, 1987.

NASA intends to use TMIS throughout
the life of the Program as the primary
mechanism for maintaining, distri-
buting, and archivin? controlled data
among the three levels of NASA
management and the Program Support
Contractor (PSC) and to provide
information system interfaces with
the international partners, the
development contractors, and Space
Station users. TMIS will be incre-
mentally developed to support the
definition, design, development, test,
and operational phases of the Space
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Station Program. Incremental imple-
mentation of TMIS will allow NASA to
avoid technical obsolescence by
incorporating into the TMIS archi-
tecture newly emerging technology as
it becomes commercially available.

To support the variety of TMIS users,
the system capabilities will include
project scheduling, resource manage-
ment and control, requirements
development and traceability, configu-
ration management, problem tracking,
computer aided design and engineering
analysis, design knowledge capture,
electronic mail, calendars, documen-
tation, data security, and archival.
Using these capabirities, TMIS will
provide a repository of Space Station
Program-wide management, engin-
eering, design, operational, and user
payload information. Program-wide
data base requirements for TMIS will
be generated by Information Planning
Groups. :

Software Support
Environment (SSE) System

The primary goal of the SSE System is to
minimize the operational costs at
minimum risk.

Achievement of the minimum cost and
risk goal will depend on a software
development and maintenance
environment (known as the SSE
System) that will be standardized for
the Program. The major components of
the SSE System are the software tools,
the SSE Development Facility, and the
Software Production Facilities. The SSE
Development Facility will be used to
develop and maintain the SSE software
requirements, design and test tools,
compilers, debuggers, models, and
simulations. SSE software tools will be
used by each Software Production
Facility to develop, integrate, and
maintain the Program ground and flight
software. The SSE System will be
developed incrementally with its capa-



bilities time-phased to meet essential
Program needs.

The SSE System will provide complete
and consistent support for the devel-
opment, integration, and maintenance
of Program software.

Transportation

The Space Station configuration is
based on NSTS capabilities for trans-
portation to and from low Earth orbit.
The Shuttle launches the elements of
the Space Station, provides a stable
base from which astronauts can
assemble the Station, resupplies the
Station through periodic logistics
missions, and provides the means for
crewmembers to travel to and from the
Space Station.

Another space vehicle, the OMV, will be
used to provide additional capability to
the Space Station Program and to the
utilization of the Station. The OMV will
be capable of functions which greatly
enhance the Space Station including
bringing other satellites to the Station
for servicing and returning them to
their operational orbits and remotely
servicing satellites in nearby orbits. The
Shuttle carries the OMV to the Station,
and after completion of the mission, it
returns the OMV to the ground to be
refurbished.

NASA is conducting studies of U.S.
Expendable Launch Vehicles (ELV)s that
would complement the projected NASA
baseline of five flights to the Space
Station per year in mature operations.
The potential role identified for ELVs is
the resupply of consumables. Logistic
elements launched by ELVs in the future
might rendezvous with an OMV that
would ferry the logistic element to the
Station. ELVs are also being considered
for launching polar orbiting platforms.

The assembly sequence described in
Appendix A is the current plan. Studies
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are under way for the use of other
vehicles functioning in conjunction with
the Shuttle for Space Station assembly.

The addition of attached payloads, ex-
periment equipment for the pressurized
modules, spare parts, and expendables
will require delivery missions through-
out the operational lifetime of the
Space Station. The return of manu-
factured products and equipment for
refurbishment will require use of the
NSTS. Efforts will continue to minimize
these transportation requirements.

Operations Capability

Space Station operations encompass all
activities required to assemble and
maintain the Space Station and plat-
forms for the planned lifetime. These
activities include prelaunch and post-
landing processing, crew and ground
personnel training, tactical and in-
crement planning, onboard and ground
support of station operations, resupply
and return logistics operations,
communications and data manage-
ment, trajectory maintenance, and the
rendezvous and proximity operations
for vehicles and free-flyer satellites.
integration of users with the Program
and support to user operations are also
provided.

Reviews of flight and ground systems
requirements for operations suitability
will be conducted in advance of Pro-
gram design reviews so that their
results may be incorporated in decisions
and tradeoffs. This is important to
ensure that the requirements and
design are responsive to the users’
needs and that the systems can be
operated efficiently and effectively.

In the development phase of the
Program, an operations infrastructure
will'be developed concurrently with the
flight hardware and software. This
infrastructure wiil consist of a manage-
ment structure, a trained work force,
and a set of unique support facilities



and will be based on recommendations
of the Space Station Operations Task
Force chartered by the Office of Space
Station (0SS). Requiremerits and de-
sign reviews for each facility are
planned. Milestones for operations
facilities are keyed to the Program
schedule for operations.

Space systems operations include the
safe operation and maintenance of the
Space Station to provide resources and
capabilities for users. Planning and
real-time support for space systems op-
erations will be provided by a cen-
tralized organization supported by
engineering and maintenance expertise
at the four U.S. WPCs and international
partner locations. The Support Services
Control Center will be at the JSC. Its
capabilities include telemetry proces-
sing and storage for systems moni-
toring and analysis; activity planning
and scheduling; resources and con-
sumables management; and trajectory
maintenance and maneuver targeting.

The Space Station Support Center
(555C) will be supported by Engineerin

 Support Centers (ESC)s at the wor

package centers. During on-orbit
verification the centers will have a real-
time support capability to monitor and
analyze hardware and software; to
supgort the SSSC in troubleshooting
problems; to develop maintenance
procedures; and to
engineering.

perform sustaining

User planning and integration activities
are distributed throughout many
countries, government organizations,
private companies and universities. For
near-term planning and real-time op-
erations, user activities are coordinated
and supported by a Program
organization. The Payload Operations
Integration Center (POIC) at the
Marshall Space Flight Center (MSFC)
will have the capability to support
various levels of computerized payload
planning and will serve as the users'
interface to the SSSC. Users and user
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sponsors will develop their own infra-
structure.

The Space Station Platform Support
Center (SSPSC), to be at the Goddard
Space Flight Center (GSFC), will perform
the POIC and support functions for the
platforms under funding by other
Programs.

Prelaunch processing of hardware
elements of the Space Station and
platforms and logistics carriers will be
carried out at the launch site. Post-
landing operations for logistics carriers
and cargo is a responsibility of the
launch center. The Space Station Pro-
cessing Facilities (SSPF) will be located
at KSC with capabilities for integrating
and testing system elements and
payload-to-system element interfaces.
Payloads and Station cargo will be
physically integrated with the logistics
carriers here.

Intet?rated logistics planning will be
conducted at the launch site with lo-
gistics management being the respon-
sibility of the work packages and con-
tractors. A phased transfer of logistics
management responsibility from the
developing center to the launch site will
take place. Existing facilities at KSC will
be used initially for logistics operations.
A logistics information system will be
developed to support them. A capa-
bility to support logistics operations
after logistics management responsi-
bility transfer is planned, and it will
include such items as inventory
management, automated test equip-
ment, and repair capability.

Numerous capabilities for crew training
will be used. These capabilities include
part-task systems trainers, manipulator
and proximity operations simulators,
one-G mockups and trainers, and
neutral buoyancy facilities. The Space
Station systems operations, manipu-
lator and proximity operations, and
ground controller training will be cen-
tralized at the Space Station Training



Facility (SSTF) atJSC. The SSTF will have
the capability to train crews and ground
controllers for nominal Space Station
systems proximity and manipulator
operations as well as response to off-
nominal situations. The trainers and
simulators will be linked together with
NSTS facilities to conduct nominal and
contingency integrated simulations
during assembly. Joint onboard and
ground integrated simulations may be
conducted during mature operations
phases to maintain crew and ground
controller readiness.

Space Station Evolution

With a useful life spanning decades, the
Space Station will experience many
changes. Commercial, scientific, and
technology users will better understand
the long term advantages of the space
environment on experiments and
manufacturing processes and will likely
require enhanced Station capability.
Some user needs may diminish; others
will increase, and still others may be
entirely new.

In examining this process, NASA con-
cluded that the Space Station must be
designed and constructed in a manner
that allows response to changing user
needs. Evolution of the Station com-
prises those changes that increase its
capability to meet user needs. This in-
crease can occur in physical growth of
the structure, more modules, more lab-
oratory space, more accommodations
for attached payloads, or increased pro-
ductivity and efficiency of Space Station
systems and subsystems.

Specific design provisions or “scars"
will be incorporated to allow increases
in resources and the addition of new
functional capabilities. Flexibility for
growth will be a major factor in deci-
sions on the Space Station configu-
ration as well as system and subsystem
designs. Whenever possible, system
and subsystem designs that facilitate
the later incorporation of new tech-
nologies will be selected. An
evolutionary, advanced technology
program has been established to de-
velop technologies that will increase
Space Station productivity and support
expansion of the Station capabilities.



B. MANAGEMENT
APPROACH

Management Overview

The Space Station Program will use a
three-tiered management structure.
The three levels are as follows: Level |,
the Office of the Associate Admini-
strator for the Office of Space Station
(OSS) at NASA Headquarters in
Washington, D.C.; Level II, the Space
Station Program Office in nearby
Reston, Virginia; and Level lil, the field
center Project Offices. This structure is
shown in Figure lI-3.

The Associate Administrator for the
Office of Space Station at NASA Head-
quarters, Level |, is responsible for the
overall management and strategic plan-
ning of the Program. The organization
of this Office is shown in Figure 1I-4.
Principal management responsibilities
include policy direction, budget formu-

lation, external affairs, and Space
Station evolution. The Associate Ad-

" ministrator will establish and control

Level | technical and management re-
quirements, milestones, and budget
allocations and forecasts. Coordinating
external affairs with both legislative
and executive branches, user commu-
nities, international partners, and NASA
Headquarters that support the Program
also falls under the jurisdiction of the
Level | Office of the Associate
Administrator.

The Space Station Program Office, Level
It, (Figure 1I-5) is responsible for devel-
opment of the Space Station and the
operational capability of flight and
ground systems and the control of in-
ternal and external interfaces. Principal
responsibilities include system engin-
eering and analysis, Program planning
and resource control for both develop-
ment and operations phases, configu-
ration management, and integration of
elements and payloads into an opera-
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ting system. This Office is headed by
the Director, Space Station Program,
who is responsible for the day-to-day
management. The SSPO is assisted by
the PSC and by the TMIS and SSE
contractors. The Jet Propulsion Labora-
tory (JPL) provides an independent
Program requirements and assessment
function.

Level Il consists of the various field
center Space Station Projects Offices.
These Offices are responsible for
Design, Development, Testing and
Evaluation (DDT&E); operation of hard-
ware and software systems; and ele-
ment, evolution, and engineering
support. The Project Managers of these
Offices report to the Director, Space
Station Program.

Center Directors advise the Associate
Administrator, Office of Space Station,
on technical and management issues
and assure institutional excellence and
support for their portion of the
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Program. They also participate as mem-
bers of a Space Station Management
Council. This Council meets regularty
with the Associate Administrator and
the Program Director on programmatic
and institutional matters.

While the SSPO is an organizational
element of Headquarters, itis physically
separated from the Office of Space
Station. While the Associate Admini-
strator has overall Program respon-
sibility, the activities of the Level |
Office focus largely on external
functions. Examples include inter-
national policies, budget development
and defense, and congressiona.
activities. On the other hand, the
responsibilities of the SSPO arc
generally internal, relating to imple-
mentation of the Program. Examples
include design reviews; configuration
change and budget control; and
development, test, and verification
procedures.



Work Package Center
(WPC) Responsibilities

in 1986, General Samuel Phillips, former
Apollo Program Director, chaired a com-
mittee to review the Program's overall
management structure and work
package responsibilities. The Phillips
Committee recommendations were
structured to maintain contractor
accountability for the planned Phase
CUD. Accountability is essential to cost
control and demands clearly definable
deliverable items that can be integrated
and checked out independently. It also
requires the assignment of the entire
design and development responsibility
for each deliverable item to a single
contractor.

The Phillips Committee recommended
the following development assign-
ments to each work package:

-All pressurized modules, nodes, and
tunnels to WP 1, MSFC;

~The truss and its associated systems to
WP 2,JSC; -

~-The platforms and servicing facility to
WP 3, GSFC; and

-The power modules and power
management system to WP 4, Lewis
Research Center (LeRC).

These assignments resolved issues re-
garding overlap and duplication of
work by placing the WP 1, MSFC con-
tractor in the role of the single module
developer and the single module inte-
grator for the Program.

Because the assignment of the habi-
tation module to WP 1 caused a skill mix
problem within NASA, the committee
recommended that WP 2, JSC provide
technical direction to WP 1, MSFC con-
tractor for the design and development
of Man Systems. This recommendation
solved the NASA skill mix issue and
made optimum use of the existing insti-
tutional facilities and test beds without
diffusing the accountability of the
WP 1, MSFC contractor for producing a
fully outfitted habitation module.

Further review in the fall of 1986
resulted in a refinement to the field
centers’ development responsibilities
which had been recommended by the
Phillips Committee. The following is a
summary of the current work package
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assignments: The responsibility for the
Station laboratory, habitation module,
logistics elements, and the resource
node primary structure fabrication is
assigned to WP 1, MSFC. The external
truss, distributed subsystems, EVA
systems, airlock and resource node
design and outfitting are assigned to
WP 2, JSC. Responsibility for Space
Station platforms, attached payload
accommodations, the Flight Telerobotic
Servicer (FTS), and NASA's role in
servicing is assigned to WP 3, GSFC. The
power system is assigned to the WP 4,
LeRC. WP 1, MSFC, through its con-
tractor, has overall responsibility for
the Space Station laboratory and
habitation module. WP 2, JSC continues
to exercise its responsibility for the
manned space subsystems through
special provisions within the MSFC
contract. Similar provisions are estab-
lished in the JSC contract. Technical and
management responsibility for the
engine elements of the Space Station's
propulsion system rests with WP 1,
MSFC.

Centers responsible for a distributed
system issue a system design in the
form of an ACD which guides other
centers (Table 11-2). These ACDs are
under Level Il documentation control.

In the Space Station Program, system
integration is managed by the Level Il
office which assures that all subsystems
will fit together and function as a single
unit.

The SSPO was established to provide
strong, central program management
to conduct system integration and
resolve differences among centers. A
control board system, discussed in more
detail below under Change Control, has
been implemented to review and
approve all system documentation to
the Program baseline including inter-
faces shown in Table 1I-3. The review
process includes consideration of de-
sign options, technology risk, suppor-
tability, safety, and both development
and operations costs. Each Level Il
board has a responsibility in the overall
cost management process.

International

Management of the potential inter-
national elements will be conducted
within the framework of both bilateral
inter-governmental agreements and
agency-to-agency Memoranda of
Understanding (MOU)s which are cur-
rently under negotiation. The manage-
ment structure will be set forth in these
agency-to-agency agreements. Docu-
mentation plans and major reviews are
specified therein. Potential inter-
national partners will be technically and
financially responsible for Space Station
hardware. Management mechanisms
will be established to coordinate
activities of all partners and to reach
agreement on requirements.

Bilateral Program Coordination Com-
mittees (PCC)s, established during the

Table lI-2. Architectural Control Documents

Electric Power System

Thermal Control System

Extra-Vehicular Activity
Man Systems
Fluids

RNV A WN =

9

Data Management System

Communication and Tracking
Guidance, Navigation, and Control
Environmental Control and Life Support System

10. Assembly and Maintenance

11. Servicing




definition phase, will meet during the
design and development phase to
review respective design, development,
operation and utilization activities. At
that time decisions will be made to
assure implementation of the coop-
erative activities of the international
partners. The Associate Administrator
for Space Station and his international
counterpart will co-chair each PCC. The
co-chairs will each designate their re-
spective members. Joint PCC meetings
may be held when specified issues
require consideration by another
partner at that level.

Liaison activities with international
partners will be conducted under the
direction of the NASA Office of the
Associate Administrator. Under the
terms of applicable agency-to-agency
MOUs, each partner may provide

representatives to the 0SS, located at
NASA Headquarters in Washington,
D.C., to coordinate cooperative
Program activities. Likewise, NASA is
entitled to such representation at the
respective partner’'s Headquarters sites.
To facilitate the implementation of the
cooperative program, each partner will
provide, under the terms of applicable
agency-to-agency agreements, liaison
representation at the Space Station
Program Office site in Reston, VA.
Likewise, the SSPO will provide liaison
representation at the respective
partner's Program Office. As required
on a case-by-case basis, partners may
provide liaison representation to
specific Space Station Program field
office sites to support the implemen-
tation of the cooperative program.
NASA may also provide, where
required, liaison to partner field office
sites.

Table II-3. Program Interfaces

| ELEMENT/ELEMENT INTERFACES

Node/Modules

Module/Truss Assembly

CPNONEWN

. Element/KSC Facility
10. Element/KSC GSE
11. Element/FSE

INTERNATIONAL INTERFACES

MSC/Transporter
MSCSpace Station

Vb whN =

EXTERNAL PROGRAMS INTERFACES

NSTS/Space Station
OMV/Space Station
GPS/Space Station
TDRSS/Space Station

PWN—-‘

JEM Elements/Space Station
Columbus Laboratory/Space Station

MSC Maintenance Depot/Space Station

Attached Payload Accommodations/Truss Assembly
Service Facility/Truss Assembly
Power Module/Truss Assembly

Telerobotic Servicer/Space Station
Logistics Carrier (Pressurized)/Space Station
Logistics Carrier (Unpressurized)/Space Station




Program Control

The elements of program control which
include schedules, resources, and
configuration control will be imple-
mented by the SSPO and the project
offices.

The management of schedules will be
implemented through the establish-
ment of controlled milestones at
various levels of the Program. Each
controlled milestone will be assessed
on a continuous basis by the field
center project offices and the SSPO.
Any change to the controlled
milestones will require formal
approval. The Program has established
an intersite delivery schedule between
each of the implementing project
offices. These establish when specific
hardware is required to be delivered
from one project office to another to
meet schedule milestones. These
intersite delivery dates are established
by the Space Station Schedules
Working Group chaired by the SSPO
with representation from each of the
field center project offices. This group
will review the intersite delivery
schedules on a continual basis to assess
potential problem areas and required
adjustments.

All contracts of $25M or greater will
have in place a Performance Measure-
ment System (PMS). The PMS will
provide the capability to assess the
contract performance for both cost and
schedule on a monthly basis.

The management and control of finan-
cial resources will involve several
processes. Management has estab-
lished a baseline for budget and
schedules for the development phase.
A detailed phased operating plan will
be developed for the operating year,
and Program progress against the plan
will be reviewed on a monthly basis.
The field center project offices will
provide cost status and schedule
progress to the SSPO. The SSPO will
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assess the projected budget require-
ments quarterly and semiannually with
the field center project offices. Based
on this review the Program Director will
make recommendations to the
Associate Administrator on the devel-
opment and operations budget. The
recommendations form the basis for
the review with Agency management
and subsequent budget submission to
OMB and Congress.

The SSPO will also review technical
changes submitted to the configuration
control process for their impacts on
development and operations costs and
schedule.

The integration of the schedules and
cost will be accomplished by utilizing
the Development WBS which has been
baselined for the Program. There will
be an updated WBS based on the data
to be provided by the development
contractors.

Change Control

The change process will be handled at
each level through a formal documen-
tation and board structure.

Top level Program requirements are
established by Level | and documented
in the Program Requirements Docu-
ment. These requirements will be con-
trolled by the Program Control Board
chaired by the Associate Administrator.
Level Il program and technical require-
ments including content, schedule, and
interface requirements are contained in
the Program Definition and Requirc-
ments Document and related sub-tier
documents. These documents add tech-
nical detail to the Level | requirements.
The process for establishing and
controlling these documents is founded
on a formal configuration management
discipline using a Level |l Space Station
Control Board (SSCB).

The SSCB is chaired by the Program
Director. Membership includes the



SSPO functional directors, the Level Il
Project Managers, other key managers,
and the international participants. In
ractice, the board becomes the top-
evel authority for reviewing and
controlling the Program baseline. The
Level Il SSCB is supplemented by other
SSCB chartered boards and panels to
handle work activity in various areas.
See Figure 1l-6. Formally controlled, SSP
Level Il baseline documentation will be
maintained by the SSPO. Proposed
additions or changes to the baseline
will be made through Space Station
Program Level Il change requests signed
by an SSCB member or the member’s
authorized representative and
forwarded to the SSCB Executive
Secretary. The Level Il Screening Group,
chaired by the SSCB Executive Secretary
and comprised of representatives from

the SSCB member areas, will review all
change requests for completeness,
determine the appropriate method for -
processing, and designate the SSCB
member organizations whose
evaluations are considered mandatory
for change request disposition. The
Screening Group Chairman will assign
and forward change requests to the
appropriate sub-board for evaluation
and/or disposition. Change requests
deemed within the scope of the board
charter may be processed outside of the
board in accordance with pre-
established criteria or may be dispo-
sitioned by the board chairman at a
scheduled meeting. The Chairman may
recommend that the change request be
processed outside of the board in
accordance with pre-established criteria
or may be dispositioned by the board
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chairman at a scheduled meeting. The
Chairman may recommend that the
change request be processed through
another authorized board or may
forward the change request to the SSCB
Chairman for review and final
disposition. In the event that the board
chairman recommends processing
through another authorized board, the
change request will be submitted to the
SSCB Executive Secretary with the
appropriate recommendation. The
SSCB Executive Secretary will again

provide the change request to the Level
Il Screening Group with a recommen-
dation for redirection. The Executive
Secretary of the board shall be
responsible for preparing and distri-
buting minutes and directives and
updating the action item tracking list.
The change process is depicted in Figure
11-7. At each field center Level Il
project, a similar process is in place with
the Project Manager chairing a
Configuration Control Board (CCB) to
control changes within the project.
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The Program Support
Contractor (PSC)

NASA has recently awarded a level-of-
effort, task-order contract to provide
necessary skills to support the Space
Station Program Office in Reston, VA
and at the participating field centers.
The scope of the contract is broad and
includes support in both programmatic
and technical activities in all Level Il
functional areas. The principal effort,
however, will be to assist NASA in the
essential SE&! functions, including
program requirements analysis and
assessment, systems engineering and
analysis, distributed systems
integration, technical integration, and
element and launch package
integration. The PSC will provide
additional support to areas such as
design of the ground communication
and the ground-to-space communi-
cation links, the planning of interfaces
with users, and the development of
concepts and facility plans for the use
and operation of the Space Station.

A Contract Administrator has been
assigned to the SSPO to manage the

PSC. Task monitors have been assigned
in each functional area of the SSPO.
The contract duration extends one year
after completion of on-orbit assembly.
To motivate PSC performance, the
contract contains provisions for
periodic evaluations and award-fee
determination by NASA. The PSC will
establish its principal operating site in
close proximity to the SSPO in Reston,
VA and will have offices at each of the
participating centers.

Operations Management

Because of the breadth, duration, and
international nature of Space Station
operations, a unique organizational
structure has been recommended for
the effective management of utilization
and operations activities. Its primary
feature is a strong, centralized,
technically competent operations
planning and integration activity
(Figure 11-8). The activities will be
strategically managed and tactically
integrated in Washington with
international participation, and
supported and implemented at the
centers.
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For the U.S. allocation of Space Station
resources, the Space Station Users
Board (SSUB) will conduct utilization
and operations planning for five year
eriods. The Board will include mem-
ership from NASA user sponsoring
organizations (OSSA, OAST, OCP, etc.),
other ?overnment agencies, and com-
mercial reimbursable users. Each Space
Station partner will submit its five year
plan. The Multilateral Control Board,
supported by the User Operations and
System Operations Panels (established
by MOUs) will produce a five year
Consolidated Utilization Plan (CUP).

The CUP is then used by the SSPO to
generate. a two-year Tactical
Operations Plan (TOP) (Figure 11-9).
Tactical operations planning covers a
two year period and includes manifests,
milestones, payload integration, safety

reviews, documentation, installation,
test, checkout procedures, ground flow,
and logistics support. The 3evelopment
of the TOP will be supported by a Space
Station Users Working Group and other
Station accommodations working
groups. A Payload Accommodations
Manager (PAMYwiII be assigned to each
payload in the CUP. The PAM will be a
single point of contact for an individual
user of the Space Station. The
approved TOP is the basis for the
generation of multiple increment plans,
where an increment is defined as the
period of time between NSTS visits to
the Station (Figure 11-10). NASA field
centers, international partners, and
user operations facilities execute the
increment plan as well as support the
integrated tactical management
functions.
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Figure lI-10. Increment Planning

Operations Cost
Management

NASA recognizes that cost-effective
operation of the Space Station, both
manned base and platforms, is essen-
tial. A plan for managing operations
costs has been prepared and is being
submitted separately to the committee
on Science, Space and Technology. Key
features of the plan are an organiza-
tional structure facilitating operations
cost management; identification and
control of significant cost drivers,;
implementation of tools, procedures,
and processes for managing costs; and
innovative, evolutionary application of
A&R. A clearer focus on operations
costs is being provided through the
establishment of a separate line for
operations in the Space Station budget.
A model has been developed to
estimate categories of operations costs

(e.g., logistics, ground operations) and
will be used to predict and assess the
effect of Program changes on
operations costs. A control board
system that reviews and approves all
changes to the Program baseline has
been implemented. The review process
includes consideration of design
options, technology risk, supportability,
and both development and operations
costs. Each Level Il board has a respon-
sibility in the overall cost management
process.

Construction of Facilities
(CoF)

Facility construction requirements are
submitted by the field centers to the
Space Station Facility Review Board
which is chaired by the SSPO with
representation from the project offices.
This board provides recommendations



to the Director, Space Station Program,
who provides a complete facility
program recommendation to the
Associate Administrator, Office of
Space Station. The Program priorities
are then tied with the agency priorities.

Table 1I-4 identifies the planned facility
projects through FY89. The Program
annually reviews requirements for out-
years and adjusts its facility project
recommendations to meet program-
matic changes.

Management Reviews

At Level | a monthly Program Review is
held along with regular meetings of the
Space Station Management Council.
The NASA Administrator conducts a

monthly General Management Status
Review. This series of reviews is de-
signed to keep management fully in-
formed of both progress and problems
and to provide information for timely
decisions.

Monthly reviews are routinely held at
Level Il and Level Il Program
organizations having responsibility for
the development and control of a
delegated portion of the NASA baseline
configuration to ensure that all higher
level and interface requirements have
been incorporated into the baseline.
These reviews provide management an
opportunity to assess progress and to
initiate actions to correct problems that
arise.

Table lI-4. Office of Space Station

CONSTRUCTION OF FACILITIES PLAN

‘ PROJECT LOCATION START (FY)
Human Performance Research Laboratory ARC 1987
System Integration and Mock-up Laboratory JsC 1987
Space Power systems Laboratory LeRC 1987
Mods to TS300 for Oxygen/Hydrogen Test MSFC 1987 |
Space Station Processing Facility KSC TBD
Mission Control Center Addition (SSCC) JsC TBD %
Simulator-Trainer Addition (SSTF) JSC TBD

' Automated Integration and Assembly Facility JsC TBD




C. PROCUREMENT
APPROACH

Background

NASA strategy for procurement
emphasizes competition and phasing.
Separate Space Station procurements
were conducted for Phase A
(Requirements and Architecture) and
Phase B (Definition and Preliminary
Design). At present a competitive
procurement is under way for Phase C/D
(Detailed Design and Development).
During the Phase B development of
requirements and conceptual design,
competitive procurements were
awarded for eight, fixed-price con-
tracts. NASA awarded two concurrent
21-month contracts for each of four
work packages managed by NASA field
centers. NASA awarded a number of
contracts for technology development
in a Program termed “Advanced
Development.” Overall development
strategy for the Space Station included
a major effort in technology concurrent
with the preliminary design. Four key
activities were emphasized: focused
technology, prototype development,
test beds, and flight experiments.
Candidate technologies from the
advanced deveiopment program have
been evaluated and incorporated into
the procurement process for the
developmentphase.

Strategy

In planning the transition from
definition to development, NASA
decided to recompete the contracts for
the four WPCs rather than “down-
select” from among the Phase B con-
tractors. This approach allowed NASA
an opportunity to evaluate more
thoroughly the results of Phase B and to
refine the plans for Phase C/D.

The procurement strategy for the
Program development phase 1s de-
signed as a distributed program con-

39

sisting of four work packages. Four
work package RFPs were released in
April of 1987, and proposals were
received in September. They are now
under evaluation. Each RFP calls for
bids against the Program and a phased
option with a description of how
private sector investment would be
integrated with the baseline activity.

The distributed work package approach
allows for wide participation by U.S.
aerospace industry. Contractor team-
ing for the different work package ele-
ments and systems expands private-
sector involvement and broadens re-
sources available to the Program such
as the capital investment into aero-
space facilities and peripheral areas.

As noted earlier, the absence of a prime
contractor and the retention by NASA
of the primary responsibility for SE&I
avoids the necessity for a long-term
contractual commitment with a major
Program hardware systems contractor.
In-house SE&I makes good use of NASA
technical skills and capabilities to build
into the agency the corporate memory
necessary to manage the Program.
NASA in-house integration also mini-
mizes the possibility of duplicating
design and development costs while
more fully integrating NASA-wid«
technology and research and develop-
ment expertise.

The development phase includes erght
major procurements. In accordance
with federal procurement procedures,
opportunities for small businesses and
minority-owned enterprises are
available. The eight development pro-
curements, some of which have been
concluded, are as follows:

(1) a work package design and devel-
opment contract to be awarded by each
of the four WPCs, (2) a TMIS contract
that provides common access to the
Program data base, (3) an SSE contract
that provides the set of tools to be used
for life-cycdle management of all Space
Statior. software, (4) a PSC to provide



support across the program durin
Phase C/D, and (5) an FTS contract. All
of these contracts are planned to be of
the cost-plus-award-fee type except the
FTS which for Phase B will be on a fixed-
price basis. The NASA Administrator
has been designated as the Source
Selection Official for all of these
procurements except FTS where the
Associate Administrator will be the
selection official. Operations capability
development projects are planned at
ISC, MSFC, KSC, GSFC, and LeRC. Each
of these centers will develop a procure-
ment approach that best fits its other
operations facilities and needs.

Because of the distributed nature of
Space Station procurement activities,
an extensive effort continues on the
part of the SSPO to provide coordi-
nation among all NASA participants in
major procurements. Where
appropriate, common reference docu-
ments, common requirements, and
common contractual provisions were
established and used across the pro-
curements. Each participating center
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was given the opportunity to review
and provide comments on the RFP from
each of the other centers. Finally, each
RFP was formally reviewed and ap-
proved by NASA Headquarters before
release to industry. Source Evaluation
Board membership at each center
included representation from the other
participating NASA centers. A Space
Station Program Procurement Coordi-
nation Committee consisting of repre-
sentatives from the SSPO, all partici-
pating centers, and NASA Headquarters
General Counsel and Procurement
Offices was established to provide a
steering mechanism to ensure consis-
tency among procurement activities.

The PSC, TMIS, and SSE contracts, all of
which will be managed by NASA
Headquarters, have been awarded to
major U.S. aerospace firms. Proposals
for the FTS and proposals for the work
package procurements received in
September 1987 are currently being
evaluated.



D. SAFETY AND PRODUCT
ASSURANCE

Introduction

Safety is of paramount concern to
NASA in the development of the Space
Station. Ensuring the well-being of the
Station crew is an objective that
permeates nearly every aspect of its
planning. Although risk cannot be
eliminated from space flight, it can be
understood and minimized. Ultimately,
the Program will have to balance ris{.
cost, and benefits. A concerted effort
will be made to assure that Space
Station operations are safe. The Space
Station Safety, Reliability, Main-
tainability, and Quality Assurance
(SRM&QA) program has been designed
to take advantage of lessons learned
from past programs. The Space Station,
however, has many unique charac-
teristics and requirements which chal-
lenge the state of the art in SRM&QA
management philosophies and tech-
niques. Factors related to long life,
safety, and product assurance include
the following:

(a) An on-orbit equipment failure must
be rapidly identified and located.

(b) The Space Station must have an
across-the-board capability for restor-
ability in the event of failures while at
the same time being able to sustain a
variety of normal user operations.

(¢) The Space Station consists of many
large, complex, and diverse elements
that must be assembled and activated
on orbit over a period of many space
missions. The final system integration
and verification activities will take
place on orbit.

(d) The Space Station developmental
and operational costs must be kept to
reasonable levels consistent with the
safety and/or reliability requirements.

Rigorous implementation of SRM&QA
requirements and procedures will result
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in safe, reliable, long-life Space Station
operations.

The Space Station Program safety and
product assurance requirements are de-
fined and controlled by the Space
Station Prozram Requirements Docu-
ment and the Space Station Program
Definition and Requirements Docu-
ment. The Space Station Safety and
Product Assurance Program is also
based on policies and requirements as
set forth in the agency-level manage-
ment documents. Impiementation
plans for Space Station safety and
product assurance are defined and
specified in Safety and Product Assur-
ance Program Plans which are prepared
by Levels !l and IlIl and by the Space
Station contractors.

Space Station international partner.
will generate their own safety and
product assurance requirements docu-
ments and implementation plans.
These requirements and plans will be
equivalent to or exceed corresponding
NASA safety and product assurance
requirements. NASA personnel will be
permitted to participate, as necessary,
in design review and technical meetings
conducted by Space Station inter-
national partners. In accordance with
the international agreements currently
being negotiated, NASA will have the
ultimate responsibility for the safety of
the Space Station and will be the final
authority on all issues relating to
safety.

The Space Station Safety and Product
Assurance Manager for Level | is a collo-
cated assignment from the Assocate
Administrator for SRM&QA to the
Associate Administrator for the Office
of Space Station. The Level | Safety and
Product Assurance Manager is respon-
sible for advising the Space Station
Associate Administrator on Program
SRM&QA requirements policy and is-
sues in an independent manner while
maintaining a role as an integral mem-
ber of the Space Station management
organization. Safety and product assur-



ance organizations at both Level Il and
Level I will also be collocated to
various project offices. Level Il will also
have direct support for all SRM&QA
functions from the Space Station PSC.
Level lll will ensure that the work pack-
age contractors have the appropriate
SRM&QA requirements in sub-
contractor contracts and purchase
orders and assure compliance there-
with. The Level Ill Safety and Product
Assurance Managers will utilize the
Department of Defense contract
administration offices for direct safety,
reliability, and quality assurance
support and surveillance at manufac-
turing locations. In all cases the product
assurance and safety organizations are
collocated with the Program and
project offices and retain direct access
to the senior Program or project
manager. For all significant SRM&QA
concerns, issues, and policy matters, the
SRM&QA Managers have direct, unim-
peded access to the senior SRM&QA
institutional management.

The safety and product assurance or-
ganizations at all levels are also signif-
icantly involved in the contractor award
fee processes. The Associate Admini-
strator for SRM&QA is a member of the
Award Fee Determination Board there-
by ensuring that appropriate consid-
eration for SRM&QA input receives the
highest level of consideration during
the award fee determination process.

The Safety and Product Assurance
Offices at each level will have members
on the appropriate change control
boards. As a result, each change will be
examined for SRM&QA implications. As
board members the Safety and Product
Assurance Managers will have the
responsibility and authority to assure
that changes will be consistent with the
SRM&QA objectives.

Safety

Program safety objectives will identify
and evaluate Space Station design and
operational activities to assure that
measures are taken to minimize risks.
The system safety objectives include
performing safety analyses to identify
the hazards associated with hardware,
software, and operations during all Pro-
gram phases; assuring that proper
design and performance requirements
eliminating or controlling the identified
hazards are developed, documented,
and implemented; and performing an
overall risk assessment including the
ic_iekntification of residual hazards and/or
risks.

Safety requirements will be incorpo-
rated into system design, operations,
and procurement documentation in-
cluding facilities, Ground Support
Equipment (GSE), and flight hardware
and software. A verification system
will be used to maintain current re-
quirements documents and reference
the next higher or lower requirement
document, assure specific requirements
are imposed, and report implemen-
tation status of requirements.

Safety analyses will be performed for
the purpose of identifying the hazards
associated with the hardware, soft-
ware, and operational environments.
The analyses will be evaluated, and the
resultant actions will be considered by
the CCB. The analyses shall identify
hazardous conditions, causes, effect,
controls, and verification methods.
Operating and support hazard analyses
will address events associated with the
fabrication, assembly, test, checkout,
launch, use, maintenance, disposal, and
on-orbit operations.



The foremost consideration will be to
remove hazardous sources and opera-
tions. Corrective action priorities will
be established to reduce potential for
personnel and material losses. Actions
for satisfying safety engineering
requirements will be in the following
order of precedence:

(1) Hazard elimination. The hazard
source or the hazardous operation will
be eliminated.

(2) Design for Minimum Hazard. The
major goal throughout the design
phase will be to ensure inherent safety
through provisions of appropriate
design features, materials and parts
selection, and safety factors. Damage
control, containment, and isolation of
potential hazards and failure tolerance
considerations are to be included in
design considerations.

(3) Safety Devices. Known hazards that
cannot be eliminated by design will be
reduced to an acceptable level by
incorporating safety devices as part of
the system, subsystem, or equipment.
(4) Warning Devices. Where it is not
possible to preclude the existence or
occurrence of a known hazard, warning
devices will be employed for the timely
detection of hazardous conditions and
the generation of adequate warning

signals.

(5? Special Procedures. Where it is not
possible to reduce the magnitude of an
existing or potential hazard by design
or by use of safety and warnin e-
vices, special procedures will be devel-
oped to counter hazardous conditions
for enhancement of ground and flight
crew safety.

(6) Personnel Protective Clothing and
Equipment. Protective clothing and
equipment to minimize the effects of
potential hazards will be provided.

Space Station safety organizations will,
on a selective basis, perform (or cause
to be performed) independent assess-
ment(s) of hazard dispositions and/or
residual hazards.
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Other safety activity areas include the
following: hazard closure criteria,
human engineering, industrial safety,
test operations safety, required safety
certifications and approvals, and flight
operations safety.

Reliability and
Maintainability

The prime functions of Space Station
reliability organizations will be to
assure compliance with the following
reliability goals: critical hardware
and/or functions will be two-failure
tolerant; Space Station hardware will
be serviceable on orbit and restorable,
on orbit, including replacement in the
event of failure; conservative design
margins will be established vis-a-vis
performance requirements; Space
Station designs will utilize best
available state-of-the-art preferred
parts, components, etc., to meet design
objectives; and Space Station systems
performance will be fully verified by a
combination of test, analysis, and simu-
lation prior to launch.

A major focus of Space Station relia-
bility "activities will center on Failure
Modes and Effects Analyses (FMEA)s.
Critical item controls have been estab-
lished for the test and verification of
requirements and contingency proce-
dures have been developed in the event
that failures should occur during
operation.

Other major reliability activity areas are
described in detail in the Space Station
Program Definition and Requirements
Document and include reliability design
criteria, critical Item control, limited life
control, supplier control, verification
assurance, maintainability assurance,
and reliability participation in design
reviews and engineering control boards
and panels.

Electrical, Electronic, and Electro-
mechanical (EEE) parts will be selected
on the basis of suitabtlity for thes



aprlications and proven qualifications.
Selection shall minimize the number of
styles and generic types and will em-
phasize parts with proven technologies
and inherent reliability. Approved
parts for Space Station are specified in
published standards and all non-
standard parts will require a non-
standard part approval. All selected
parts will be supported by qualification
at the parts level.

EEE parts will be procured from ap-
proved sources to assure that all appli-
cable requirements are met. A consol-
idated procurement approach which
considers cost, availability, and com-
monality will be a major consideration
for EEE parts control and acquisition.

Over an operating life of several
decades, it is an assumption that any
element of the Space Station could
experience a failure. The Space Station
must be designed to accommodate
maintenance requirement as various
functional systems will be replaced due
to obsolescence and technological
advancement.

The capability to restore failed hard-
ware to a fully operational state safely
and efficiently is a fundamental design
and operational requirement for Space
Station. Accordingly, all Space Station
hardware must be designed for
restorability and on-orbit servicing.

The Space Station criteria for achieving
of desired restorability characteristics
include the following:

(1) the development of a Program
maintenance concept which addresses
operational availability, repair versus
replacement policy, level of replace-
ment, skill-level requirements, sparing
concept (i.e., on-board vs deliverable),
standardization policy and practice,
testability and diagnostic principles and
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concepts, accessibility requirements,
and crew time considerations,

(2) the definition of required main-
tenance and servicing characteristics
and capabilities to be incorporated into
the Space Station design;

(3) the identification and definition of
maintenance and servicing tasks that
are likely to be required over the op-
erating life of the Space Station;

(4) the requirement for contractors to
prepare maintenance and servicing
plans to support the established main-
tenance and servicing concept;

(S) the requirement for contractors to
determine optimal Orbital Replacement
Unit (ORU) configurations based on
analysis of perfarmance requirements,
safety considerations, reliability, cost,
fault detection and diagnostic
requirements, accessibility
requirements, unit replacement times,
and weight/volume considerations;

(6) contractors will be required to
demonstrate compliance with required
maintenance and servicing capabilities;
and

(7) any Space Station critical hardware
element or function that cannot be
safely and efficiently restored on orbit
is a deviation from Program require-
ments that must have signature
approval of the Director, Space Station
Program.

Quality Assurance

The prime function of quality assurance
is to assure that all hardware, software,
and services to be procured by the
Space Station Program are defined by
properly prepared specifications and
drawings and that all such hardware
and services comply with the speci-
fications and drawings. Major activity
areas within the Space Station quality
assurance discapline include design and
development controls, procurement



controls; manufacturing and fab-
rication controls; inspection, test and
verification controls; metrology and
calibration controls; cleanliness and
contamination controls; handling/
storage/marking/labeling/packaging/
shipping controls; and problem re-
porting, corrective action, trend an-
alyses and recurrence control programs.

Verification requirements will be
defined and specified as an integral
part of Space Station hardware and
software procurements. Compliance
with the requirements will be checked
by verification, test, simulation,
analysis, and inspection.

To the extent feasible, Space Station
performance and functional require-
ments will be verified by test. Each
specific performance and/or functional
requirement (including maintenance
and servicing requirements) will be
verified by test and submitted to the
Space Station Program Director for
approval.

The Space Station test program includes
the traditional categories of devel-
opment, qualification, acceptance, and
launch processing and flight tests.
Because Space Station final integration
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and assembly takes place on orbit new
approaches to test verification will be
required. Similarly, new and innovative
approaches will be developed to verify
the capability to perform on-orbit
maintenance and servicing tasks.

Detailed plans and requirements for
establishing and implementing the
Space Station verification program will
be contained in a Space Station Master
Verification Plan and its sub-tier
documents.

Lessons Learned

An ongoing component of the Space
Station Safety and Product Assurance
Program is a review of safety and
product assurance activities from pre-
vious programs. The Associate Admini-
strator for SRM&QA is sponsoring a
study of the lessons learned that will
systematically analyze the findings of
the Challenger accident investigations
to determine the specific applicability
of “Lessons Learned” to the Space
Station Program. The initial phase of
this study is scheduled for completion
late this year.



E. PROGRAM SCHEDULE

The Space Station Program schedule is
based on the goal of attaining a First
Element Launch (FEL) no later than
March 31,1994 with a permanently
Manned Capability achieved early in
1996. Contract Start Date (CSD) for the
Phase C/D detailed design and
hardware development phase is
targeted for November, 1987. The top-
level Space Station milestones are
shown in Table lI-5.

Milestones

Figures 1I-11A, 118, and 11C depict a
near-term schedule through the
summer of CY 1988. As shown,
upcoming milestones include the com-
pletion of the major Program procure-
ments, the fiscal budget submissions,
completion of international negoti-
ations and documentation, and a num-
ber of non-prime and facility-related
activities.

Within the Program plan, a Program
schedule has been established for use in
contractor proposals and Program
planning. These milestones and a more

detailed set of supporting milestones
have been designated as controlled
milestones. They are incorporated in
the Program Definition and Require-
ments Document and come under the
formal change control procedures of
that document. The current milestone
dates are as shown in Table I1-6.

Intersite Delivery
Schedules

Distributed development responsi-
bilities within the Program dictate the
need for clear accountability and
scheduling of element and system
components as they move through the
integration process. The interdepen-
dence of hardware and software
schedules requires careful integration.
A key component of the plan is the
intersite delivery schedule. For each de-
liverable end item, these schedules
depict the assembly flight assignment,
the work package or entity responsible
for delivery, the launch date, and inter-
mediate deliveries necessary to com-
plete assembly, integration and verifi-
cation. Table 1I-7 is representative of
the intersite delivery schedules.

Table ll-5. NASA Space Station Schedule Plan

Milestone

WP Contract Start

First Element Launch
Man-Tended Capability
Permanently Manned Capability

Commitment Date

November 1987
March 31, 1994
March 31, 1995
Early 1996
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Table ll-6. Space Station Milestones

| Milestone (under review)

Phase C/D Contract Start Date, CSD
Preliminary Requirements Review, PRR
' Flight Systems Requirements Review
Operations Capability Requirements Review (Initial)
Preliminary Design Review, PDR
Operations Capability, PDR (Initial)
Ground Systems Requirements Review
Operations Capability, CDR (Initial)
'Operations Capability Requirements Review (Final)
' Critical Design Review, CDR-1
' Operations Capability, PDR (Final)
‘Critical Design Review, CDR-2
Operations Capability, CDR (Final)
Critical Design Review, CDR-3
Operations Facility Readiness Review (Initial)
Operations Facility Readiness Date (Initial)
Design Certification Review, DCR-1
Design Certification Review, DCR-2
Design Certification Review, DCR-3
Pre-Flight Operations Readiness Review, PORR
First Flight Readiness Review, FFRR
Operations Facility Readiness Review (Final)
Operations Facility Readiness Date (Final)
First Element Launch, FEL
Man-Tended Capability, MTC
Permanently Manned Capability, PMC
U.S. Polar Platform Launch
Assembly Complete
Operational Readiness Review

Date

November 1987
March 1988
March 1988
May 1988
January 1989
January 1989
March 1989
January 1990
February 1990
August 1990
January 1991
June 1991

July 1991
March 1992
June 1992

July 1992
October 1992
October 1993
January 1995
July 1993
October 1993
November 1993
December 1993
March 1994
January 19895
October 1995
November 1995
November 1996
January 1997

«n
(o)
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APPENDIX A
SYSTEM DESCRIPTION

This appendix describes the manned
base and the platforms and discusses
the on-orbit assembiy sequence. This
design and the assembly sequence will
undergo some changes as development
progresses. Also included is a brief dis-
cussion of the definition study of a
Crew Emergency Return Vehicle (CERV)
although it is currently not part of the
Program.

Design of the Space Station has been
driven to a large extent by analysis of
user requirements. Payload accommo-
dation assessments have been con-
ducted for all payload disciplines inclu-
ding the potential categories of large
space structures and future Program
support. Assessments of materials-
processing and life-science microgravity
payloads have played a major role in
the configuration of the Space Station
and location of the laboratory modules.
By designing a mass balanced configu-
ration, it will be possible to achieve a
microgravity environment.

Astrophysics and Earth observation
payloads require mounting locations
with unobstructed fields of view. Open
areas of the transverse boom will
provide sufficient space to support
servicing and assembly of attached
payloads and free flyers. The expan-
sion of the truss size, from 3 to S
meters, provides a substantial increase
in optimum pointing payload locations.

During the definition phase, the length
of the U. S. laboratory was increased to
better accommodate payload volume
requirements. The current module can
accommodate up to 42 cubic meters (30
double racks) of payloads and payload
support equipment. The atmospheric
pressure in the laboratories and
habitation madule was fixed at 14.7 psi
(sea-level pressure) in response to user
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requests to avoid the necessity for
expensive reestablishment of ground-
based experiment data.

Data system parameters have been
sized to meet initial payload require-
ments and provide room for growth.
The driver for Space Station payload
data transmission is the transfer
storage, and downlink of digital tele-
vision from externally mounted
payloads (22 to 44 Mbps). Instruments
for the polar platform may require up
to 300 Mbps of data transmission. The
power capability of the Station has
been sized to supEort multiple high
power (7 to 20 kw) payloads, in
particular materials processing fur-
naces, other materials processing
facilities, and plasma physics payloads.

The number of crewmembers which the
Station is designed to support is directly
related to both the size of the modules
and the anticipated workload. This
crew support capability will be
complemented by extensive payload
automation support and the use of
artificial intelligence. Support for the
use of robotics in payload instailation,
resupply, and repair outside the
modules will be provided. Internal
robotic elements will be supported by
the Data Management System (DMS).
Figure A-1 depicts the configuration
and identifies the responsibilities of the
NASA field centers and the potential
international partners for elements and
systems. The design features a 110-
meter-long horizontal boom in the
middle of which are attached three
pressurized laboratories and a
habitation module. Photovoltaic arrays
Eenerating a total average power of 75
w are located at the ends of the boom.
Two attachment points for external
payloads are provided along this boom.
There will be a teleroboticservicer and
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the initial phase of a mobile servicing
system. The configuration will evolve
to accommodate future changes in user
requirements. The configuration also
includes two unmanned, free-flying
Space Station platforms in polar orbit.
One will be developed by the United

States, the other by ESA. These
platforms are an integral part of the
Space Station Program and contribute

significantly to its versatility and utility.

THE MANNED BASE

The manned base configuration
comprises the following components:

U.S. Laboratory Module

Columbus Laboratory Madule
Ja%anese Experiment Module (JEM)
Laboratory and Exposed Facility
Habitation Module

Mobile Servicing System (MSS)
Attached Payload Accommodations
Equipment (APAE) .
Pressurized Logistics Carrier (PLC)
Unpressurized Logistics Carrier (ULQ)
Airlock

Hyperbaric Airlock

Flight Telerobotic Servicer (FTS)
Power Modules

Truss Assembly

Propulsion Assembly

Resource Nodes

Distributed Systems

A description of the manned base
components follows.

U.S. Laboratory Module

The U.S. laboratory module is a
pressurized cylinder, approximately
45 feet in length and 14 feet in
diameter, that will support multi-
discipline payloads within a habitable
volume. The U.S. laboratory module
will be developed to utilize the basic
structural design and distributed sys-
tems needed to function within all the
modules. Principal activities such as
basic materials and life science research
will be conducted inside the laboratory
where low-acceleration levels of long
duration, control, and monitoring of

experiments and associated apparatus
are required. See Figure A-2. The
commercial potential of material pro-
cesses in a very low gravity environ-
ment will be investigated in the U.S.
laboratory module.

The primary stfucture consists of the
pressure shell, meteoroid shield, NSTS
attachment provisions, Space Station
attachment provisions, viewports, and
grapple fixtures. The secondary struc-
ture provides rigidity for attaching
equipment to the interior of the module
and functional units and racks for sup-
port of subsystems and equipment.
Standard interface guidelines and re-
sources are prt'.wio:!edg for both the Space
Station and the user. Laboratory opera-
tions are managed and controlled in an
element control workstation located in
the U.S. laboratory module. The U.S.
laboratory module also contains
provisions for telescience to allow
interaction between ground based
experimenters and on-orbit
experiments.

Functional outfitting equipment will be
provided to support on-orbit research
and experimental operations. Out-
fitting equipment will include facilities
and apparatus for (1) decontaminating
a crewmember should an accident occur
involving a toxic substance;

- (2) monitoring the microgravity
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environment; (3) preparing and
packaging pre-and post-processed
samples and specimens; (4) monitoring
common fluids and gases routinely
required in laboratory operations;
(5) handling and storing safely
experiment wastes; (6) assaying and
characterizing processed samples and
specimens; and (7) supporting minor
adjustment and repair of equipment.

As depicted in the Figure A-2, user-
provided payloads and laboratory
support equipment involved in day-to-
day operations are located along the
port and starboard walls of the U.S.
laboratory module. Core subsystems,
such as Environmental Control and Life
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Support Systems (ECLSS), outfitting
equipment, storage lockers, and
equipment requiring infrequent access,
are located in the ceiling and floor.

Columbus Laboratory Module

The Columbus laboratory module is a
ermanently attached, pressurized
aboratory module to be buiit by ESA.

The Columbus module is composed of

four segments of all-welded primary

structure with axially mounted Station-
compatible docking ports at each end
cone. The internal secondary structure
includes removable single and double
racks for accommodation of subsystems
and payloads. The total volume avail-
able for payloads and storage will
support approximately 40 single racks.

A scientific airlock permits temporary

exposure of experiments to vacuum

and is also used for the transfer of tools
and equipment to support external

activities. See Figure A-3.

Japanese Experiment Module
(JEM) Laboratory and Exposed
Facility

Japan is planning to provide a per-
manently attached, pressurized labora-
tory module, an exposed facility, and an
Experiment Logistics Module (ELM).
See Figure A-4. The exposed facility will
be used for scientific observations,
Earth observation, communication, and
advanced technology development and
materials processing for which the un-
pressurized exposed facility is preferred
or required.

The pressurized module structure con-
sists of a cylindrical pressure shell with
end-cones, a meteoroid bumper, win-
dows, grapple fixtures, and secondary
structure. The module is outfitted with
subsystems incuding electrical power,
thermal control, communications, Envi-
ronmental Control and Life Support
(ECLS) and experiment support. The
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exposed facility consists of an open
truss and equipment-attach provisions.
The airlock provides access between the
pressurized module and the exposed
facility and consists of a pressure shell,
hatches, a slide table, and controls for
pressurization and depressurization.

The ELM Frovides transportation and
storage of logistics items and has the
potential to serve as a safe haven for
two crewmembers. Consisting of pres-
surized, exposed, and gas container sec-
tions, the ELM will be transported in the
NSTS Orbiter payload bay to the Space
Station. Following Orbiter docking, the
MSS will remove the ELM from the
Orbiter payload bay and mate it with
the JEM pressurized module.

Habitation Module

The habitation module is an environ-
mentally protected enclosure intended
for long-duration crew activity and
habitation functions (e.g. eating,
sleeping, recreation, relaxation, med-
ical grocedures and work activities).
The habitation module contains all of
the systems necessary for providing a

roductive environment. Also provided
in the habitation module are safe haven
emergency supplies for the crew,
isolation from other modules, and
stowage, equipment, and supplies for
daily operations.

The habitation module primary struc-
ture is common hardware and provides
environmental enclosure, meteoroid
protection, viewports, and accommo-
dations for interfaces with NSTS and
external elements. The primary struc-
ture consists of the pressure shell,
meteoroid shield, radiation protection,
NSTS attachment provisions, Space
Station attachment provisions, view-
ports, and grapple fixtures. The habi-
tation module secondary structure pro-
vides rigidity for attaching equipment
to the interior of the module plus inter-
changeable functional units and racks
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for support of subsystems and
equipment. .

Stowage provisions will be included for
habitation module subsystem spares
and consumables, allocated Space
Station spares and consumables, Or-
bital Support Equipment (OSE), and
subsystem maintenance and trouble
shooting equipment. Stowage pro-
visions will also be included for spares,
consumables, and tools necessary for
functional outfitting.

Mobile Servicing System (MSS)

The Mobile Remote Servicer (MRS),
planned by Canada, and the U.S.-
provided mobile transporter will make
up the Mobile Servicing Centre (MSC).
The MSC will be the primary element of
the first phase of the Mobile Servicing
System. See Figure A-5. In support of
construction and assembly functions,
the MSS will remove cargo from the
Orbiter cargo bay, transport it to the
point of construction or assembly,
support EVA construction functions
with flight crew positioning devices,
and provide post-assembly inspection.
The MSS will also transport Station
elements and payloads to locations on
the Space Station as well as provide
deployment and retrieval functions. It
‘will also support attached payload
servicing (external), Space Station
maintenance (external), EVA opera-
tions, and safe haven support.

The MSC base provides the primary
structural and mechanical system for
support and attachment of MSC sys-
tems and equipment. The Space Station
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Remote Manipulator System (RMS)
provides the MSC with manipulative,
positionin&, and handling capability
and with the attachment of standard
and special end-effectors, can
accomplish various tasks including pro-
viding utilities to payloads and
elements.

The Astronaut Pasitioning Mechanism
(APM) provides crew mobility and is
nearly identical to the Space Station
RMS. The Special Purpose Dextrous
Manipulator (SPDM) is a robotic mani-
pulator which could be used for ORU
changeout of Space Station elements
and attached payloads and supports
other maintenance and servicing
functions.

Attached Payload Accommo-
dations Equipment (APAE)

The APAE will provide the accommo-
dations for science, technology, and
commercial user payloads external to
the pressurized volume of the core
Space Station and is attached to the
Space Station truss structure. Accom-
modations will be made for installation
and checkout on the Space Station,
normal operations, servicing, repair,
and removal. For some payloads the
APAE can be used during transportation
to orbit and return to the ground.
The APAE will be modular, allowing
various configurations to meet mission
needs. This will include carriers de-
signed to accommodate single instru-
ments and those designed to accom-
modate several small instruments. Pre-
integrated instrument pallets as well as
instruments requiring gimballed
pointing will be accommodated.
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Pressurized Logistics Carrier (PLC)

The PLC transports equipment and
fluids between the ground and the
Space Station and will be carried in the
Orbiter payload bay.

The PLC uses structures common to
other Station modules as shown in
Figure A-6. The primary structure con-
sists of a cylindrical pressure shell with
conical ends and provides a meteoroid
shield, NSTS attachments, and Space
Station attachments. The secondary
structure provides support for the dis-
tributed subsystems and utilities;
secured stowage; and containment
facilities for interchangeable racks con-
taining spare parts, ORUs, experiment
parts, consumables, and other storabie
items.

Unpressurized Logistics Carrier
(ULC)

The ULC transports equipment and
fluids to the Space Station and returns
items to the ground. The cargo
transported does not require a
pressurized environment and is used
external to the pressurized volume.
The types of cargo accommodated by
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the ULC include ORUs for the Space
Station, station payloads and
experiments, and fluids.

The ULC cylindrical structure provides
support for racks, tanks, and sub-
pallets; grapple fixtures and NSTS
attachment fittings; and hard points for
non-rack mounted hardware and sub-
system equipment. See Figure A-7.

Airlock

The airlock provides the capability to
transfer EVA-suited crewmembers and
equipment between the pressurized
and unpressurized areas of the Space
Station. Storage and servicing of EVA
system equipment is also provided by
the airlock.

The distributed systems and utilities re-
quired to support a manned environ-
ment are an integral part of the airlock.
The airlock structure provides the
functions of a pressure vessel, radiation
and meteoroid and debris protection,
hatches, and support for the instalied
equipment. Openings for egress and
ingress and the capability to move small
items between pressurized and un-
pressurized areas without depressuri-
zing the entire airlock are provided.
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Hyperbaric Airlock

The hyperbaric airlock is capable of
functioning at higher pressures in the
event that a crewmember requires
medical attention. The hyperbaric
airlock has the capability to pass items
to and from the Space Station without
losing pressure during hyperbaric
operations. See Figure A-8.

Flight Telerobotic Servicer (FTS)

The FTS onboard the Space Station
increases crew safety and productivity
by reducing EVA time, using robotics
for hazardous tasks, and freeing crew-
members from routine tasks. In the
development of A&R technologies, the
FTS will play a key role.

Proposed initial capabilities of the FTS
include installation and removal of
truss members, installation of fixtures
on the truss, changeout of Space
Station ORUs, mating the Space Station
thermal utility connectors, and per-
forming inspection tasks.

The FTS will be operable by using both
direct manipulator control and com-
mand sequences. The FTS must be op-
erable from different workstations as
the Space Station develogs. At the
Space Station FEL, it must be operated
from the NSTS. Later it must be able to

be controlled from inside the Space’

Station.

The FTS element has been divided into
eight separate subsystems each having
unique functions. The Structures and
Mechanisms subsystem provides hard-
ware and software interfaces for at-
taching the FTS to a transport device,
worksite, or storage area as well as for
being grappled and for power and data
connections. The telerobot structure
provides strength, and houses the com-
ponents and accommodations for other
subsystems. The Telerobot Control
Subsystem provides control of the
robot and its manipulators during ail
mission operations. The Telerobot
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safing Subsystem provides for safe and
orderly telerobot operation and shut-
down upon failure detection. The
Workstation Subsystem provides the
man-machine interfaces for both tele-
operation and autonomous control of
FTS operations by an operator. |t
includes all the FTS unique hardware
and software necessary for sensor pro-
cessing and robot control. Other sub-
systems provide power, thermal
control, communications, and data
management.

The modular structure of the FTS
hardware and software will ensure
serviceability. Its flexible configuration
will facilitate evolutionary and tech-
nological upgrades to the Space
Station.

Power Modules

Each power module is capable of
collecting solar energy and converting
it to electrical energy. Power modules
can also store energy for orbital
operations, transfer electrical power to
Station power-using elements, and
control the operation of the Electric
Power System (EPS) equipment housed
in the power module. The total average
power will be 75 kW.

A general representation of a photo-
voltaic power module is shown in
Figure A-9. The primary structural
component will be struts similar to
those which make up the truss element.
Secondary structure will be provided to
support and attach system and
element-supplied equipment. Primary
and secondary structures will be used
to derive node spacing identical to the
main truss. Power distribution and
control equipment will be provided to
allow powering and control of
individual loads within the element.

Truss Assembly

The truss assembly provides the struc-
ture for integration and installation of
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the distributed systems and elements.
The truss element includes the core
Station integrated truss structure, all
distributed systems and element-
supplied equipment within the truss
structure, and provisions for mounting
and attaching other elements. The
truss also provides corridors for crew
and equipment movement, utility
distribution networks, and solar array
pointing capability with the alpha joint
and drive mechanism.

The truss structure is an in-space erect-
able structure composed of longerons,
battens, and diagonal struts. These
members are attached to corner fittings
forming a beam truss of sequential
cubic bays measuring 5 meters from
strut centerline to centerline. The truss
provides structural stiffness and
dimensional stability for the Station.
Fittings also provide attachments for
mobile interfaces.

EVA truss equipment is provided to
assist a crewmember when moving
about the structure. Unpressurized
logistics carriers pallets are interfaces
for attaching the logistics carriers to the
truss. Resource pallets are common
interfacing hardware for attaching
external Station systems to the truss
and utility distribution system.

All subsystem distribution lines (ther-
mal, power, fluids, and data manage-
ment) are housed in the utility distri-
bution trays. These trays facilitate on-
orbit assembly of the utility distribution
system and provide protection from
natural and induced environments.
External lighting provides visual
monitoring of rendezvous and other
external activities.

Propulsion Assembly

The propulsion assembly provides
three-axis thrust for attitude stabhili-
zation and reorientation control should
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disturbances exceed the primary
momentum system capability. The
assembly provides thrust to
compensate for atmospheric drag and
to execute collision avoidance, and it
contains propellant reserve.

Propulsive thrust is achieved from two
sources. The recombination of oxygen
and hydrogen extracted from onboard
water by electrolysis provides the
primary attitude control thrust. Waste
products are used as fuel for low-thrust
resistojets to maintain altitude.

Resource Nodes

The resource node is a pressurized and
environmentally protected enclosure
intended for crew activity such as Space
Station command, control, and op-
eration. Distributed systems and
related controls are housed in the
nodes and provide module pattern
growth. Each node will be outfitted for
specialized functions. See Figure A-10.

Node 1 is the unmanned spacecraft con-
trol center. Node 1 provides a pres-
surized passageway to and from the
modules, hyperbaric airlock, and lo-
istics elements and provides berthing
or the hyperbaric airlock, pressurized
modules, and logistic module. This
node provides Space Station control of
unmanned flights as well as man-
tended operations. Node 1 contains
major components of the propulsion
subsystem and has direct interface with
the Columbus laboratory module
provided by ESA.

Node 2 is the man-tended command
and control station. Node 2 provides a
pressurized passageway to and from
the modules, airlock, and logistics
elements and provides berthing for the
airlock and pressurized modules. Node
2 contains the airlock control station
and has direct interface with the
Japanese Experiment Module (JEM)
laboratory.



Node 3 is the primary command and
control station for the Permanently
Manned Configuration (PMC). It pro-
vides a pressurized passageway to and
from the modules and NSTS, berthing
for the NSTS, and attachment capability
for the cupola. This node provides the
Space Station primary command and
control workstations and contains dis-
tributed systems of the Space Station
utility systems, mechanisms for the
modaule-to-node berthing and module
pattern growth, a proximity operations
control station, pressurized attached
payload accommodations equipment
port, and a backup Mobile Servicing
System (MSS) control station.

Node 4 is the proximity operations
station, prime MSS control station, and
reserve volume. It provides a pressur-
ized passageway to and from the
moduies and the NSTS, berthing for the
NSTS, attachment capability for the
cupola and pressurized modules, and
module pattern growth. This node
provides the Space Station prime MSS
command and control workstations and
contains utility systems, mechanisms
for the module-to-node berthing and
module pattern growth, and cupolas
for the proximity operations control
station.

The node primary structure provides
the pressurized shell including the
frame and skin. The secondary struc-
ture provides interfaces for external en-
vironmental protection, rigidity for
attaching equipment and utilities to the
interior of the module, and attachment
goints for hardware. The function of

erthing and attaching elements to the
node, truss and cupola, the cupola
interface, and the pressurized payload
accommodation interface, docking
equipment, and hatches is also
provided by the secondary node
structure. Cupolas are attached to node
ports to allow direct viewing of
external activities.
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DISTRIBUTED SYSTEMS

There are a number of subsystems that
provide services and capabilities that
are located in more than one module or
element and have to transit the boun-
daries and interfaces between modules
and elements. These distributed
systems provide essential functions and
are listed below.

-- Electric Power System (EPS)

Data Management Systems (DMS)
Thermal Control System (TCS)
Communications and Tracking (C&T)
System

Guidance, Navigation and Control
(GN&(C) System

Extravehicular Activity (EVA) System
Environmental Control and Life
Support System (ECLSS)

Man Systems

Fluid Management System (FMS)

A description of the Space Station
distributed systems follows.

Electric Power System (EPS)

The end-to-end EPS architecture for the
Space Station begins with the collection
of solar energy and extends to eve
place that electric power is consumed.
The EPS includes load converters re-
quired to convert the distributed power
to a different type for specific local use
and comﬂonents beyond those con-
verters which are required to distribute
power to the location of its use.

The EPS configuration consists of two
photovoltaic modules on both sides
with each module having two solar
array wings. The continuous average
power level capability of the EPS at this
phase of the Program is 75 kW.

Power generation, energy storage, sys-
tem control, and some distribution
equipment are located in the
photovoltaic modules.



The power generation equipment
includes source power converters to
convert the output of the basic gene-
ration system to the utility grade 20
kHz, single phase, alternating current
power which is distributed throughout
the Space Station. The outputs of these
converters are synchronized and locked
to a common frequency to allow paral-
leling. Energy storage is accomplished
by means of nickel hydrogen batteries.
Appropriate power system controls are
included in each of the modules to
regulate the generation, storage, and
converter functions.

The overall distribution subsystem
includes all equipment necessary to
process, control, and distribute power
from source to load interfaces. These
interfaces include housekeeping loads
for the overall Station operation,
attached payloads, and module
payloads.

The electrical primary distribution archi-
tecture for the Station manned core is
implemented as a modified dual-ring
bus system which provides utility
power to external load areas. Each of
the four modules will be supplied
through one or more nodes. Trans-
formers are used at the node pene-
trations to provide isolation for the
single point ground system and to re-
duce voltage to the standard value
supplied. See Figure A-11.

Data Management System (DMS)

The DMS is an ensemble of common
hardware and software including a
family of standard processors, network
devices, mass memory storage units,
and a time and frequency distribution
system. The DMS also controls and
monitors media for crew and experi-
menters. These common resources are
utilized by all Space Station systems to
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satisfy their respective data and infor-
mation management responsibilities.

The common DMS resources are con-
figured to provide and support semi-
autonomous operations of distributed
systems and payloads. The DMS utilizes
internationally agreed standards for
Open Systems Interconnect for inter-
processor network communications.
The network, in conjunction with
standard user interfaces, permits
remote and distributed control and
monitoring of Space Station activity.
DMS software services include user
functions such as onboard data base
management operations, fault and
redundancy management, vehicle and
systems configuration management,
and services for vehicle operations such
as systems initialization, caution, and
warning. In addition, DMS architecture
for an automated Operations Manage-
ment System (OMS) encompasses
onboard applications software for crew
activities planning, command and
resources management, and onboard
integration and verification testing.

Thermal Control System (TCS)

The TCS for the core station essentially
consists of a central Active Thermal
Control System (ATCS) which collects,
transports, and rejects waste heat for
all parts of the Space Station. The heat
is collected from Space Station systems
or payloads through a heat exchanger
to a thermal bus. There are two
thermal buses interconnected by a heat
exchanger. The external bus uses
ammonia, and the internal bus uses
water as working fluids. Heat is
transferred by the thermal bus to
radiators where heat is rejected.

Surface coatings and thermal blankets
are used to provide thermal protection
and heat balance between sensitive
components and the environment.
Electric heaters or waste heat is to be
used for precise temperature control of
critical items.
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Monitoring, control, data acquisition,
and Caution and Warning (C&W)
functions interface with the DMS. See
Figure A-12.

Communications and Tracking
(C&T) System

The C&T System provides all required
communications services for the Space
Station within and between pres-
surized elements, between the manned
Station and all external space elements,
and between the Station and ground
based elements. These services include
necessary Radio Frequency (RF) data
transmissions; video generation, pro-
cessing, distribution, and control; audio
generation, processing, distribution,
and control; and all communication
services required by the Guidance,
Navigation, and Control (GN&JC)
System. Also included in the system are
the necessary interfaces to the DMS and
the components required to furnish the
built-in management, administration,
and operation of the elements of the
system.

Development responsibility for the
system has been partitioned into two
components: the hardware and com-
munication functions necessary for ex-
ternal operations (EVA, outside moni-
toring, navigation, Shuttle docking,
etc.) and those functions necessary for
all internal communications. Responsi-
bility for the external component is
assigned to JSC to provide a close
interface with the assembly and EVA
tasks while development for the
internal component is assigned to MSFC
since this component is an integral part
of the development and functional
performance of the module systems.

When full operations are achieved,
space-to-ground communications will
be via a digital format radio system
which communicates to ground stations
through the TDRSS using a steerable,
parabolic antenna. S-Band equipment
will provide an initial Space Station - to
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- ground communications capability
through TDRSS at low data rates and
will thereafter be available for use as a
contingency link.

Primary space-to-space communications
will be accomplished through a multi-
access system which will be capable of
simultaneous two-way communications
to support EVA operations and commu-
nications to other space vehicles which
have compatible systems. These links
will be capable of carrying voice, video,
and data which can then be distributed,
as appropriate, to other Space Station
subsystems upon reception. In ad-
dition, the C&T system will receive
timing signals from the Gilobal
Positioning System (GPS) constellation
and generate the Space Station orbital
data for navigation requirements. The
GPS data will also be utilized to
generate the Station timing reference.

The internal video subsystem will
provide a comprehensive closed-circuit
television capability within the Space
Station along with a full range of
media-standard processing capabilities.
These video processing capabilities
include video storage, retrieval,
compression, special effects, graphics,
and digital processing (where
appropriate). The subsystem will allow
special area monitoring, will support
conferencing between crew locations
and between the crew and ground, and
will accommodate high resolution
cameras where required. The system
will provide its own built-in control for
test and reconfiguration as
commanded.

The internal audio subsystem will be
similar to a standard telephone system
with frivate and/or conferencing
capability between the internal crew,
EVA crew, the crew of other manned
vehicles, and compatible ground
systems. The system will provide all
standard ancillary audio services such
as recording, playback, voice recog-
nition, voice synthesis, message
routing, built-in test, and commanded



reconfiguration. In addition, this sys-
tem will provide the capability to
annunciate C&W to the crew, as
appropriate.

Guidance, Navigation and Control
(GN&C) System

GN&C provides core system control and
traffic management functions. The core
system provides attitude and orbital
maintenance, supports the rointing of
power system and thermal radiators,
accomplishes periodic reboost maneu-
vers, and provides Station state and
attitude information to other systems
and users. The core GN&C will provide
drive electronics at solar array alpha
joints and thermal radiators.

Traffic management provides for
controlling incoming, outgoing, and
station-keeping traffic within the
Command and Control Zone (CC2Z) of
the Station; controlling docking and
berthing operations; monitoring trajec-
tories of vehicles and objects that may
intersect the orbit of the Station;
predicting Potential coilisions; and
supporting flight planning.

The core GN&C system consists of iner-
tial sensor assemblies, star trackers, and
control moment gyros located on the
attitude control assembly of the trans-
verse boom and standard data pro-
cessors located in resource nodes 1 and
2. The GN&C System will interface
directly with the propulsion system
thrusters for reboost and backup atti-
tude control. Orbital state data are
provided by the GPS via an interface
with the C&T System. This configu-
ration provides a GN&C capability
throughout the assembly sequence.

Extravehicular Activity (EVA)
System
The EVA System provides the functions

necessary for Space Station crew-
members to perform routine tasks in

the unpressurized environment on and
about the Space Station as well as
operations within unpressurized Space
Station modules. The system will
support assembly, maintenance, repair,
inspection, and servicing of Station and
user systems.

The EVA system consists of the the
Space Station Extravehicular Mobility
Unit (EMU); EVA aew and equipment
mobility aids; EVA crew rescue and
equipment retrieval provisions; EMU
contamination detection and decon-
tamination unit; and EVA lighting,
generic tools, and miscellaneous sup-
port equipment.

One of the space suit designs under

~ study would contain mobility joint
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systems, a rapid on/off entry closure
system, an extravehicular hazards
protection coverlayer, and provisions
for quick, on-orbit change of space suit
size and hardware components.

The portable life support system con-
tains regenerable, non-venting heat
rejection and carbon dioxide absorber
systems as well as an automatic
temperature control system for
regulation of flow conditions to the
Liquid Cooling Ventilation Garment
(LCVG) worn by crewmembers for
removal of metabolic heat generated
during EVA. The portable life support
system also contains provisions for on-
orbit servicing and automatic checkout.

Environmental Control and Life
Support System (ECLSS)

The ECLSS provides a habitable environ-
ment for crew and biological experi-
ment specimens. The system maintains
cabin atmosphere temperature, humi-
dity, pressure, and composition. It
provides potable and hygiene water,
processes and stores biological wastes,
and supports crew EVAs. The ECLSS
provides air cooling of equipment and
detection and suppression of fires.



The U.S. ECLSS hardware is distributed
throughout pressurized U.S. elements
and operates continuously. Life critical
hardware is located in each of the two
U.S. modules to provide redundancy.
Each life critical subsystem is sized to
support a crew of 8 for 45 days under
emergency conditions. The atmosphere
control and supply hardware required
for repressurization is located in each

U.S. element (as is fire detection and.

suppression equipment). The ECLSS is
composed of the ollowing subsystems:
temperature and humidity control,
atmosphere control and supply, atmo-
sphere revitalization, fire detection and
suppression, water recovery and
management, waste management, and
EVA support.

To ensure commonality, ECLSS con-
trollers are common with the DMS pro-
cessors and are part of the DMS archi-
tecture. The controllers ensure safe,
efficient operations and communicate
ECLS status to crewmembers via the
DMS. All instrumentation required for
control and monitoring of the ECLSS
and interfacing with the C&W system is
part of the ECLSS architecture. See
Figure A-13.

Man Systems

Man Systems is a term used to describe
a distributed system for crew habi-
tation, equipment, and other neces-
sities for a productive and sustained
working environment. Included in Man
Systems are subsystems that support
crew safety, health, hygiene, nutrition,
Station operations, housekeeping, and
stowage. Man Systems hardware and
functions are allocated to all pres-
surized volumes and interact with many
Space Station systems and subsystems.
A major portion of these accom-
modations is in the habitation module.
The Man Systems principal interface is
with the Station DMS. The electronic
core consists of a Multipurpose
Applications Console (MAC) with
displays and controls, audio and video
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interfaces, resident firmware, and
overall software. Areas involving Man
Systems and crew support shall be
designed to facilitate human produc-
tivity and habitability. Crew interfaces
and associated equipment will be
designed for ease of maintenance,
housekeeping, contamination control,
and crew safety. In particular, it is vital
to Man Systems to have in place
standardized emergency controls and
procedures. See Figure A-14.

Fluid Management System (FMS)

The FMS encompasses the distributed
fluid systems of the Space Station
Program. The distributed fluid systems
of the FMS generally consist of two
different types, supply and disposal.
The first combines the requirements of
several users of the same fluid into a
centralized resupply, storage, and
distribution system which provides the
fluid to the users at a specified interface
condition. The second combines com-
mon requirements of several users for
vacuum and fluid disposal into an
integrated system. Fluid systems in-
clude nitrogen, water, and waste fluids.
See Figure A-15.

PLATFORMS

The Platforms are the orbiting, un-
manned elements of the Space Station
system designed to supportlong-term,
autonomous, commercial, scientific,
and technological ventures and investi-
gations. The Program includes two
polar platforms, one provided by the
United States and one provided by ESA.

U.S. Polar Orbiting Platform (POP)

The U.S. polar platform will carry instru-
ments that interface directly with the
platform. Operating in a near-polar
orbit, the platform will support the
following types of missions: Earth bio-
logical and geological observations,
oceanographic and ice activity studies,
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Earth lower-and upper-atmospheric
monitoring and research, solar obser-
vations, and plasma physics measure-
ments.

The platform major modules are the
primary carrier, the supplemental car-
rier, and the propulsion module. Plat-
“form resources are supplied by modular
ORUs. ORUs are both standard, those
which package resources into standard-
sized units and use a standard interface
connector, and nonstandard, those
which require unique packaging and
mounting (e.g., solar arrays, antennas,
magnetic torquer bars).

The primary and supplemental carriers
will accommodate both resource ORUs
and payloads. The primary carrier,
however, may contain key resources
not supported by the supplemental
carriers. The primary carrier will con-
tain all of the power generation capa-
bility (i.e., solar arrays and drives), the
standard C&T resources, and the inter-
face to the propulsion module. The
supplemental carrier, in addition to the
payloads it carries, will bring the
additional resources such as battery
and data storage ORUs needed to

SINGLE WING
SOLAR ARRAY

support an increased complement of
users. Consequently, the EPS and the
DMS will be distributed across the
carriers to supply the entire platform
resource needs. The thermal system,
however, will be a hybrid system with
each carrier being thermally self-
sufficient so that thermal fluid transfer
across carrier interfaces will not be
required.

The primary and supplementary carrier
assemblies use the same modular struc-
tural components. This allows variable
module lengths to accommodate the
requirements of a particular comple-
ment of payloads and resource ORUs.
The primary and supplementary carriers
will provide a grid pattern of standar-
dized resource interface connectors for
payloads. The same standard interface
connectors will be used for ORUs.
Resources include structural, power,
thermal, and data interfaces.

Payloads can be attached to the grid
locations individually, or an assemblage
of smaller payloads can share a single
grid interface by being integrated onto
a c%mmon interface plate. See Figure
A-16.
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Figure A-16. United States Polar Platform
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ESA Polar Platform

The ESA Polar Platform is an unmanned
free-flyer providing standard resources
(power, pointing, communications, etc.)
primarily to Earth observation payloads
requiring a low-Earth, Sun synchronous
orbit. See Figure A-17.

The platform reference configuration
~ incdludes a propulsion module, a utilities

and payloads structure, a two-wing
solar array, nickel-hydrogen batteries
and radiators, and communications and
tracking subsystems. Current studies
include backup launch vehicle alter-
natives, servicing scenario options, and
a review of commonality between the
platform utilities module and the Man-
Tended Free Flyer (MTFF) Resource
Module.

ESA Man-Tended Free Flyer
(MTFF)

The MTFF is an ESA-buiit, unmanned,
pressurized laboratory for long dura-
tion microgravity applications in the
fields of fluid physics, life, and material
sciences. It is designed for launch by an
Ariane 5 into a Space Station com-
patible orbit with periodic servicing at
the Station. The initial Station servicin?
will not occur earlier than one year fol-
Iowing the completion of on-orbit
assembly.

The MTFF consists of a two-segment
Pressurized Module (PM) supported by
an externally attached Resource
Module (RM). MTFF payloads are car-
ried within the two cylindrical seg-
ments of the PM which are identical to
those of the Columbus Attached
Pressurized Module (APM). Inside the
PM are single and double racks, and a
workbench available for crew activities
during the servicing periods when
Station standard atmosphere is main-
tained. The RM supplies the basic
power, communications and control for
the corfiguration and houses ORUs
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containing the subsystems that supply
the MTFF and its payloads with re-
sources. Rollout solar arrays and a
deployable antenna are attached.
Attitude control is maintained through
liquid propellant thrusters and cold-gas
thruster systems for proximity opera-
tions. See Figure A-18.

CREW EMERGENCY
RETURN VEHICLE (CERV)

Crew safety is an essential consider-
ation in the development of Space
Station. The return of the crew in the
event of NSTS unavailability, a major

stem failure aboard the Space Sta-
tion, injuries or illness may be required.
Therefore, NASA has initiated a defi-
nition study for a Crew Emergency
Return Vehicle (CERV).

The current concept is that the CERV
would be capable of launch on the NSTS
or ELV, berthing at the Space Station in
a quiescent mode for extended periods,
separation from the Space Station,
limited orbital operations, guided entry
from Earth orbit to a Freselected
landing site on Earth, and final landing.
To have these capabilities the CERV
would include the following
subsystems: electrical power,
environmental control life support,
thermal control, communications and
tracking, data management, guidance,
navigation and control, attitude
control, propulsion, man systems,
displays and controls, and structure.
Future decisions on CERV development
will be made after the system definition
studies which are scheduled to begin in
January 1988.

INDUSTRIAL SPACE
FACILITY (ISF)

NASA and Space Industries Partnership
entered into a Space System Deve-
lopment Agreement on August 20,
19885, in support of the development by
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Space Industries of an Industrial Space
Facility (ISF) - a man-tended, NSTS-
deployed and NSTS-serviced free-flyer.
Space Industries plans to deploy and
operate the ISF several years prior to
the Space Station initial operation.

The Space Station and ISF programs can
be considered to be complementary
and in some respects elements may be
similar. There are aspects of the two
programs that will be of mutual interest
and of potential benefit to both NASA
and Space Industries. The ISF will be de-
veloped commercially and indepen-
dently of the Space Station Program.

The ISF is foreseen to operate for
extended periods in orbit in an
automated mode with brief interim
periods docked to the Orbiter at which
time it may be manned for servicing
and research. During these manned
periods, the crew may perform such
functions as research, repairs, servicing,
equipment change-out, harvesting of
products, and deaning and restocking
or research and production apparatus.

The ISF Program will undertake a
number of activities which are common
to the Space Station Program.
Therefore, cooperation and data
exchange between the two programs
could be mutually beneficial.

ASSEMBLY SEQUENCE

The following assembly sequence is the
reference upon which NASA, U.S.
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industry, and the potential inter-
national partners will base their
detailed Space Station design and de-
velopment. This sequence may change,
but at this time, it is the baseline
sequence for the Space Station
Program.

The assembly sequence consists of 20
NSTS launches includin? 13 for the-
manned base assembly, four for
logistics, two for outfitting and user
payloads, and one for the deployment
of the U.S. polar platform. Additionally,
two Ariane launches are planned for
the deployment of the ESA polar
platform and the ESA Man-Tended Free
Flyer. See Table A-1.

The U.S. laboratory module will be
launched on assembly flight MB-6. It
will be partially outfitted, containing
approximately 25 percent of the 44
equipment racks it will uitimately hold.
The module will include basic support
systems such as power, air con-
ditioning, and water. A man-tended
capability will be achieved with this
flight. Flight OF-1 will be for outfitting
the U.S. laboratory.

Permanently manned capability with a
crew of four will be achieved with
assemblY flight MB-9. The flight will
deliver ogistics modules and equip-
ment capable to sustain the crew.



Table A-1. Reference Assembly Sequence

FLIGHT

1. (MB-1)

2. (MB-2)

3. (MB-3)

4. (MB-4)

5. (MB-5)

6. (P-1)

7. (MB-6)

8. (OF-1)

9. (MB-7)

(A-1)
10. (MB-8)
11. (MB-9)
12. (MB-10)
13.  (L-1)
14. (MB-11)
15. . (L-2)
16. (MB-12)
17.  (L-3)
18. (MB-13)
19. (L-4)
20. (OF-2)
(A-2)

KEY
A = Ariane
HAB = Habitation
L = Logistics
LAB = Laboratory
MB = Man Based
OF = Outfitting
P a Platform

DESCRIPTION/MANIFEST

18.75 PV POWER, TRUSS, FTS, ERECTOR SET,
AVIONICS, RCS

18.75 PV POWER, TRUSS, RCS, ATT. PAYLOADS

AFT NODES, RCS

TCS, MSC, PAYLOADS, RCS, SSEMU

AIRLOCKS (2), SSRMS, PAYLOADS, POINTING SYSTEM
U.S. POLAR PLATFORM (WTR)
U.S. LAB MODULE —{ e
LAB MODULE OUTFITTING

U.S. HAB MODULE

ESA POLAR PLATFORM, ARIANE-5
FORWARD NODES, CUPOLA, OUTFITTING
CREW (4), LOGISTICS, OUTFITTING =] PmcC
18.75 PV POWER (2), TRUSS
LOGISTICS, OUTFITTING, P/L, CREW
JEM, EF #1, CREW (8)

LOGISTICS, CREW

ESA MODULE

LOGISTICS, OUTFITTING, CREW
ELM, EF #2, P/L, OUTFITTING
LOGISTICS, OUTFITTING, P/L, CREW
OUTFITTING, SPOM

ESA MTFF (ARIANE)
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Document
Number

T8D
JSC 30000
JSC 30456

JSC 30255
1SC 30257

JSC 30262
JSC 30263

JSC 30264

NHB 1700.1
NHB 5300.4 (1A)

NHB 1700.7A
KHB 1700.7A
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Architectural Control Document: Man Systems. January 15,
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1987.
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APPENDIX C
ACRONYM LIST

A&R ‘

Automation and Robotics

ACD

Architectural Control Document

APAE

Attached Payloac Accommodation Equipment
APM

Astronaut Positioning Mechanism

ATCS

Active Thermal Control System

CaT

Communication and Tracking

CAD C

Computer Aided Design A

CAE

ggmputer Aided Engineering \
B

Configuration Control Board

ccz

Command and Control Zone

CDR

Critical Design Review

CEl

Contract End item

CERV

Crew Emergency Return Vehicle

CsD

Contract Start Date

cue

(CZonsolidated Utilization Plan

Y
Calendar Year

DCR

Design Certification Review

DDTA&E :

Design, Development, Testing and Evaluation
DMS

Data Management System

ECLS

Environmental Control Life Support

ECLSS

Environmental Control Life Support System
EEE

Electrical, Electronic and Electromechanical
ELM

Experiment Logistics Module
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ELV

Expendable Launch Vehicle
EMU

Extravehicular Mobility Unit
EPS

Electrical Power System

ESA

European Space Agency
ESC

Engineering Support Center
EVA
Extravehicular Activity

FEL

First Element Launch
FMEA

Fail;:re Modes and Effects Analysis
FM '
Fluid Management System
FRR

Flight Readiness Review
FSE

Flight Support Equipment
FT

Il:ﬁght Telerobotic Servicer
Fiscal Year

GN&C

Guidance, Navigation, and Control
GPS

Global Positioning System

GSE

Ground Support Equipment

GSFC

Goddard Space Flight Center

JEM

Japanese Experiment Module
JPL

Jet Propulsion Laboratory
IsC

Johnson Space Center

KSC
Kennedy Space Center
kw

Kilowatt
LCvG
Liquid Cooling Ventilation Garment

LeRC
Lewis Research Center
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MOU

Memorandum of Understanding
MPAC -

Multipurpose Application Console
Mpbs

Megabits per second

MRDB

Mission Requirements Data Base
MRS

Mobile Remote Servicer

MsSC

Mobile Servicing Centre

MSFC

Marshall Space Flight Center
MSIF

Multi-System Integration Facility
MSS

Mobile Servicing System

MTC

Man Tended Capability

MTFF

Man Tended Free Flyer

NASA

Natcional Aeronautics and Space Administration
NR

National Research Council

NSC

National Security Council

NSTS

National Space Transportation System

OAST

Ofcfice of Aeronautics and Space Technology
ocp

Office of Commercial Programs
omMs

Office of Management and Budget
OMS

Operations Management System
oMV

Orbital Maneuvering Vehicle

ORR

Operations Readiness Review

ORU

Orbital Replacement Unit

OSE

Orbital Support Equipment

OSF '

Office of Space Flight
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0s0

Office of Space Operations

OSSA

Office of Space Science and Applications
osTP

Office of Science and Technology Policy

PAM

ngéload Accommodations Manager

p

Program Coordination Committees
PDR

Preliminary Design Review

PLC

Pressurized Logistics Carrier

PMC

Permanently Manned Capability

PMS

Performance Measurement System
POIC

Payload Operations Integration Center
PORR

ll;'r‘eaflight Operations Readiness Review
Pr%gram Requirements Review

PS

Program Support Contractor

psi
pounds per square inch

RMS

Remote Manipulator System
RFP

Request for Proposal

SE&I

System Engineering and Integration
SPOM

Special Purpose Dextrous Manipulator
SRM&QA

Safety, Reliability, Maintainability, and Quality Assurance

SSCB

Space Station Control Board
SSCC

szce Station Control Center

SS

Software Support Environment
SSIS

Space Station Information System
SSPF

Space Station Processing Facility
SSPO

Space Station Program Office
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SSPSC

gggée Station Platform Support Center
Space Station Support Center

SSTF

Space Station Training Facility

SSUB

Space Station Users Board

TCS

Thermal Control System

TDRS

Tracking and Data Relay Satellite

TDRSS

;;:c:ing and Data Relay Satellite System
|

;gchnical and Management Information System
P

Tactical Operations Plan

ULC

Unpressurized Logistics Carrier
uos

Utilization and Operations Board

WBS
Work Breakdown Structure
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